

ROAD AND PATH CLOSURES (07 October 2024 to 13 October 2024)

ROAD OR PATH NAME	LOCATION		DATE		DETAILS
	FROM	TO	FROM	TO	
Rew Street, Gurnard	Pallance Road	Westview Road	07-Oct	07-Oct	Utility Works
Norton Green, Freshwater	Norton Green Industrial Park	Hill Lane	07-Oct	08-Oct	Utility Works
Calbourne Road, Newport	Betty Haunt Lane	Pump Lane	08-Oct	08-Oct	Utility Works
Freshwater Footpath 21, Freshwater	Jubilee Close	Camp Road	08-Oct	08-Oct	Utility Works
Kingates Lane, Niton	Newport Road	Kemming Road	07-Oct	09-Oct	Excavation and Investigation Works
Clay Lane, Newbridge	Main Road	Shalfleet Bridleway 22	07-Oct	09-Oct	Street Furniture Repair Works
Marymead Close, Ryde	Simeon Street	Entire Length	07-Oct	09-Oct	Carriageway Repair Works
Cycle Track from Newport to Cowes, Newport	Newport Footpath 31	25meters either side of the junction	07-Oct	09-Oct	Excavation and drainage works.
North Street, Brighstone	Entire Length	Entire Length	07-Oct	09-Oct	Utility works
Uplands Road, Totland	The Avenue	The Mall	30-Sep	09-Oct	Utility Works
Roud Road, Godshill	Beacon Alley	Godshill Footpath 19	08-Oct	10-Oct	Carriageway Repair Works
Carisbrooke Road, Newport	West Street	Field Place	09-Oct	10-Oct	Utility Works
Main Road, Brighstone	(approximately ten metres either side of the new eastern Cotton Grove access to Blanchards Housing Development).		14-Apr	10-Oct	Emergency Access to Development. (No Waiting).
Yarborough Road, Wroxall	Ventnor Bridleway 131	distance of 56m in an easterly direction	09-Oct	11-Oct	Excavation and Investigation Works
Duver Road, Seaview	Oakhill Road	Salterns Road	09-Oct	11-Oct	Carriageway Repair works
Bedbury Lane, Freshwater	Middleton	Queens Road	09-Oct	11-Oct	Carriageway Repair Works
Golf Links Road, Lake	Sandown and Shanklin Bridleway 46	Station Approach	09-Oct	11-Oct	Drainage Works
Badger Lane, Brighstone	Brook Village Road	Brighstone Bridleway 52	09-Oct	11-Oct	Drainage Works
Godshill Park Road, Godshill	Shanklin Road	Entire Length	07-Oct	11-Oct	Carriageway Repair Works and Drainage Works
The Mall, Brading	Bullys Hill	Wrax Road	08-Oct	11-Oct	Utility Works
Esplanade, Ryde (bus station)	Entire Length	Entire Length	30-Aug	11-Oct	Carriageway Maintenance Works (to occur 5 shifts within period)
Esplanade, Ryde (pier access)	Entire Length	Entire Length	30-Aug	11-Oct	Carriageway Maintenance Works (to occur 5 shifts within period)
Carisbrooke Road, Newport	Trafalgar Road	High Street	30-Aug	11-Oct	Carriageway Maintenance Works (to occur 1 shift within period)
Sun Place, Ryde	Entire Length	Entire Length	30-Aug	11-Oct	Footway Resurfacing Works (to occur 2 weeks within period)
Pitt Street, Ryde	Entire Length	Entire Length	30-Aug	11-Oct	Footway Resurfacing Works (to occur 2 weeks within period)
St Johns Road, Sandown	Station Avenue	Grove Road	19-Aug	13-Oct	Utility Works
Station Avenue, Sandown	St Johns Road	Station Avenue Car Park	19-Aug	13-Oct	Utility Works
Church Street, Niton	Entire Length	Entire Length	01-Oct	16-Oct	Utility Works

Town Lane, Calbourne	Gold Street	Corf Road	07-Oct	18-Oct	Structures Maintenance Works
Bats Wing Path, Godshill	Entire Length	Entire Length	27-Sep	25-Oct	Wall Repairs
Bath Road, Ventnor	Entire Length	Entire Length	27-Sep	25-Oct	Wall Collapse
Southgrove Road, Ventnor	Macrocarpa Road	distance of 48m in a southerly direction	27-Sep	25-Oct	Collapsed Wall
Newport Street, Ryde	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
High Street, Ryde	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Star Street, Ryde	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Rectory Road, Niton	Rectory Lane	High Street	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
The Greenway, Niton	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Old Park Road, Ventnor	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Woolverton Road, Ventnor	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Undercliff Drive, Ventnor	Spindlers Road	Seven Sisters Road	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Castle Road, Ventnor	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Zig Zag Road, Ventnor	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
St Davids Road, East Cowes	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Upper Yarborough Road, East Cowes	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Bedbury Lane, Freshwater	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Moons Hill, Totland	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Newport Road, Northwood	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Oxford Street, Northwood	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Stag Lane, Newport	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Great Preston Road, Ryde	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Smallbrook Lane, Ryde	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Barrack Shute, Niton	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Undercliff Drive, Niton	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Institute Hill, Niton	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
High Street, Niton	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Carisbrooke Road, Newport	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
York Avenue, East Cowes	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Luccombe Village Road, Shanklin	Entire Length	Entire Length	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)

Luccombe Road, Shanklin	Priory Road	Luccombe Cliff Path	13-Sep	25-Oct	Carriageway Resurfacing (to occur 1-5 days within period)
Mansion Path, Lake	The Fairywa	Melville Street	02-Sep	28-Oct	Tree Works
Station Road, Brading	Lower Furlongs	Arnolds Yard	08-Sep	31-Oct	Network Rail Bridge Works
Avenue Road, Sandown	Perowne Way	Broadway	02-Sep	31-Oct	Network Rail Bridge Works
Newport Footpath 120, Newport	Seaclose	Newport Footpath 121	18-Sep	01-Nov	Footway Repair Works
Merstone Lane, Godshill	Newlands	Chapel Lane	30-Sep	01-Nov	Utility Works
Atherley Cross Road, Shanklin	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Atherley Road, Shanklin	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Coastguard Lane, Brighstone	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Brook Village Road, Brook	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Mayfield Drive, Newport	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Lower Adgestone Road, Brading	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Regina Road, Freshwater	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Copse Lane, Freshwater	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Moons Hill, Totland	Entire Length	Entire Length	20-Sep	01-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Park Road, Ryde	West Hill Road	Monkton Street	19-Aug	01-Nov	Utility Works
Rink Road, Ryde	West Hill Road	Monkton Street	19-Aug	01-Nov	Utility Works
Locks Green Road, Porchfield	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Whitehouse Cross, Porchfield	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Long Lane, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Staplers Road, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Shanklin Road, Godshill	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Hendy Road, East Cowes	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Wicken Hill Lane, Brighstone	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Burnthouse Lane, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Watery Lane, Newchurch	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
South Street, Ventnor	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Newport Road, Niton	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Niton Road, Rookley	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Roud Road, Godshill	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Redhill Lane, Wroxall	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Lind Street, Ryde	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
New Street, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)

New Road, Wootton	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Gunville Road, Carisbrooke	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Priory Road, Carisbrooke	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Gatcombe Village Road, Gatcombe	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Blythe Shute, Chale	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Military Road, Brighstone	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Military Road, Freshwater	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Newport Road, Apse Heath	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Hillway Road, Bembridge	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Harding Shute, Brading	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Firestone Copse Road, Wootton	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Nodes Road, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Forest Road, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Horsebridge Hill, Newport	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Brook Shute, Brighstone	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Corf Road, Porchfield	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Whiteoak Lane, Porchfield	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Kite Hill, Wootton	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Binstead Hill, Binstead	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
High Street, Carisbrooke	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Alverstone Road, East Cowes	Entire Length	Entire Length	19-Jul	01-Nov	Rectification Works (to occur one-15 days within period)
Falcon Cross Road, Shanklin	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Maintenance (to occur 15 shifts within period)
Pump Lane, Calbourne	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Calbourne Road, Newport	Elm Lane	Betty Haunt Lane	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Pund Lane, Calbourne	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Five Houses Lane, Calbourne	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Godshill Byway 48, Wroxall	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Rew Lane, Wroxall	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Racecourse, Newport	Entire Length	Entire Length	04-Oct	15-Nov	Carriageway Resurfacing (to occur 1-5 shifts within period)
Bridge Road, Yarmouth	Harold Hayes Access Road	Ferry Terminal	23-Sep	15-Nov	Bridge Works
Town Lane, Chale	Entire Length	Entire Length	16-Aug	15-Nov	Carriageway Maintenance Works (to occur 1-15 days within period)
Lowtherville Road, Ventnor	Entire Length	Entire Length	16-Aug	15-Nov	Carriageway Maintenance Works (to occur 1-15 days within period)

Park Avenue, Ventnor	Entire Length	Entire Length	11-Oct	22-Nov	Footway Resurfacing (to occur 2weeks within period)
Sun Place, Ryde	Entire Length	Entire Length	11-Oct	22-Nov	Footway Resurfacing (to occur 2weeks within period)
Longhalves Lane, Freshwater	Entire Length	Entire Length	11-Oct	22-Nov	Footway Resurfacing (to occur 2weeks within period)
School Path, Freshwater	Entire Length	Entire Length	11-Oct	22-Nov	Footway Resurfacing (to occur 2weeks within period)
Cockleton Lane, Gurnard	Entire Length	Entire Length	11-Oct	22-Nov	Footway Resurfacing (to occur 2weeks within period)
Standen Avenue, Newport	Forest Road	Forest End	11-Oct	22-Nov	Carriageway Maintenance (to occur one day within period)
Bridge Road, Cowes	Pelham Road	Bernard Road	07-Oct	22-Nov	Utility Works
High Street, Ryde	St Johns Road	Swanmore Road	02-Sep	25-Nov	Deliveries of Building Materials
Bank Gardens, Ryde	High Street	Entire Length	05-Aug	25-Nov	Scaffold Works
Leeson Road, Ventnor	Entire Length	Entire Length	31-May	30-Nov	Landslip and Ongoing Monitoring
Argyll Street, Ryde	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Main Road, Newbridge	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Beachfield Road, Sandown	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
High Street, Sandown	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Appley Road, Ryde	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Landguard Manor Road, Shanklin	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Landguard Road, Shanklin	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
York Avenue, East Cowes	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Brading Road, Ryde	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Fairlee Road, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Green Street, Ryde	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Wilmington Lane, Freshwater	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Upper Green Road, St Helens	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
High Street, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Sandown Road, Lake	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Arreton Road, Arreton	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Queens Road, Ryde	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Lynch Lane, Calbourne	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Brading Down Road, Brading	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)

Bullys Hill, Brading	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
High Street, Godshill	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
School Road, Godshill	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Mersley Downs Road, Arreton	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Lowtherville Road, Ventnor	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Alverstone Road, Newchurch	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Downs Road, Arreton	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Whitehouse Road, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Calbourne Road, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Quarry Lane, Calbourne	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Pound Lane, Calbourne	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Mill Lane, Brightstone	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Summers Lane, Totland	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Brocks Copse Road, Wootton	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Alverstone Road, East Cowes	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Blacklands Lane, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Whiterails Road, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Briddlesford Road, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Marshcombe Shute, Brading	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Lower Road, Brading	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
South Street, Newport	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Place Road, Cowes	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Nodes Road, Northwood	Entire Length	Entire Length	06-Sep	06-Dec	Carriageway Maintenance Works (to occur 1-15 days within period)
Ventnor Footpath 83, Ventnor	Flowers Brook	Approx 52 metres	13-Sep	13-Dec	Landslip
Esplanade, East Cowes	380 metres to the northeast of Cambridge Road	End of the highway	17-Jun	17-Dec	Closed due to land slide
Steyne Road, Bembridghe	Sandown Road	Preston Road	07-Oct	18-Dec	Utility Works
Embankment Road, Bembridge	Entire Length	Entire Length	27-Sep	27-Dec	Carriageway Maintenance (to occur 1-15 days within period)
Newport Road, Godshill	Entire Length	Entire Length	11-Oct	10-Jan	Carriageway Maintenance (to occur 1-5 days within period)

Appley Steps, Shanklin	Entire Length	Entire Length	15-Jan	12-Jan-25	Safety and Repairs
Osborne Steps, Shanklin	Entire Length	Entire Length	15-Jan	12-Jan-25	Safety and Repairs
Eastcliff Promenade, Shanklin	Entire Length	Entire Length	15-Jan	12-Jan-25	Safety and Repairs
Grafton Path, Sandown	Entire Length	Entire Length	12-Jun	28-Feb-25	Safety