
            ROAD OR 

         PATH NAME

FROM TO FROM TO

West Hill Road, Ryde Rink Road Park Road 22-Mar 25-Mar Carriageway Repair Works

Galley Horn Lane, Brading Brading Road Brading Bridleway 66 22-Mar 26-Mar Carriageway Repair Works

Castle Street, Ryde George Street Union Road 25-Mar 26-Mar Footway Repair Works

Well Lane, Brading Entire Length Entire Length 18-Mar 26-Mar Utility Works

Galley Horn Lane, Brading Brading Road Brading Bridleway 66 22-Mar 26-Mar Carriageway Repair Works 

Firestone Copse Road, 
Wootton

Firestone Glade Newnham Lane 25-Mar 27-Mar Carriageway Repair Works

Eddington Road, St Helens Upper Green Road Ryde Bridleway 84 25-Mar 27-Mar Carriageway Repair Works

Newport Road, Ventnor Gills Cliff Road Cornwall Road 13-Mar 27-Mar Utility Works

Merstone Lane, Godshill Bury Lane Newlands 22-Feb 27-Mar Utility Works

Coombe Lane, Brighstone Entire Length Entire Length 26-Mar 28-Mar
Ditch Excavation and Investigation 
Works

Cliff Road, Totland Totland Footpath 33 Fern Bank Close 26-Mar 28-Mar Carriageway Repair Works

Moa Place, Freshwater School Green Road Brookside Road 26-Mar 28-Mar Carriageway Repair Works

Sandcove Rise, Seaview Entire Length Entire Length 26-Mar 28-Mar
Ditch Excavation and Investigation 
Works

Laceys Lane, Niton Greenway Howard Close 21-Mar 28-Mar Utility Works

Surrey Street, Ryde Entire Length Entire Length 27-Mar 29-Mar Utility Works

Ward Road, Totland Entire Length Entire Length 25-Mar 29-Mar Utility Works

Tennyson Road, 
Freshwater

Entire Length Entire Length 25-Mar 29-Mar Utility Works

Rene Howe Walk, Ventnor Entire Length Entire Length 08-Mar 29-Mar Parapet Works

Main Road, Porchfield Entire Length Entire Length 04-Mar 29-Mar Utility Works

Whitehouse Cross, 
Porchfield

Entire Length Entire Length 04-Mar 29-Mar Utility Works

Newchurch Bridleway 42, 
Newchurch

Entire Length Entire Length 04-Mar 29-Mar Utility Works

Bonchurch Shute, Ventnor Leeson Road The Pitts 04-Mar 29-Mar Wall Maintenance Works

Victoria Avenue, Shanklin Entire Length Entire Length 16-Feb 29-Mar
Footway Maintenance (one week 
within period). 

Victoria Avenue, Shanklin Entire Length Entire Length 16-Feb 29-Mar
Footway Maintenance (one week 
between this period)

Town Lane, Chale Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Newbridge Road, 
Calbourne

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Garfield Road, Ryde High Street Victoria Street 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

High Street, Ryde Cross Street Garfield Road 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Station Road, Wootton Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

High Street, Wootton Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Briddlesford Road, 
Newport

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Newport Road, Freshwater Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

ROAD AND PATH CLOSURES (25 March 2024 to 31 March 2024)

     LOCATION   DATE                 DETAILS



Hillway Road, Bembridge Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Baring Road, Cowes Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Steephill Road, Shanklin Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Regent Street, Shanklin Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Knighton Lane, Newchurch Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Knighton Shute, 
Newchurch

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Broadway, Sandown Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Old Seaview Lane, Seaview Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Queens Road, Shanklin Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Highfield Road, Shanklin Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

New Road, Brading Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Marlborough Road, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

St Johns Hill, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

St Johns Road, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Alexandra Road, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Queens Road, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Place Road, Cowes Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Park Road, Cowes Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Argyll Street, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Carters Road, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Deacons Lane, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

St Michaels Avenue, Ryde Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Beaper Shute, Brading Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Alum Bay New Road, 
Totland

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Niton Road, Rookley Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

The Fairway, Lake Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Watery Lane, Newchurch Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

The Broadway, Totland Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Alverstone Road, 
Newchurch

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Chale Street, Chale Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Main Road, Newbridge Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Carisbrooke Road, 
Newport

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Sandown Road, Shanklin Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Sandown Road, Lake Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Lake Hill, Lake Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Kings Road, Bembridge Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)



Calbourne Road, Newport Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

High Street, Carisbrooke Alvington Road Clatterford Road 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

New Road, Gatcombe Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Hillis Gate Road, 
Northwood

Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Summers Lane, Totland Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Caesars Road, Newport Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Eddington Road, St Helens Entire Length Entire Length 29-Dec 29-Mar
Carriageway Maintenance (to occur 1-
15 days within period)

Upton Road, Ryde Pound Mead Windmill Close 13-Nov 29-Mar Utility Works

Battery Slipway, Sandown Entire Length Entire Length 30-Mar 30-Mar
Fireworks Night (postponed NYD 
event)

Espalande, Sandown Battery Slipway Esplanade Road 30-Mar 30-Mar
Fireworks Night (postponed NYD 
event)

Pier Street, Sandown Entire Length Entire Length 30-Mar 30-Mar
Fireworks Night (postponed NYD 
event)

Angelica Grove, Newport Entire Length Entire Length 18-Mar 31-Mar Development Works

Pennycress Drive, Newport Entire Length Entire Length 18-Mar 31-Mar Development Works

Lavendar Way, Newport Entire Length Entire Length 18-Mar 31-Mar Development Works

Godric Road, Newport Wintergreen Gardens Foundry Road 18-Mar 31-Mar Development Works

Castle Street, East Cowes Ferry Road Dover Street 23-Feb 05-Apr
Carriageway Maintenance (1-15 days 
within period)

York Avenue, East Cowes Castle Street Ferry Road 23-Feb 05-Apr
Carriageway Maintenance (1-15 days 
within period)

Church Road, Shanklin Entire Length Entire Length 23-Feb 05-Apr
Carriageway Maintenance (1-15 days 
within period)

Moons Hill, Totland Freshwater Footpath 44 Freshwater Bridleway 45 25-Mar 09-Apr Utility Works

Church Place, Chale Entire Length Entire Length 25-Mar 16-Apr Utility Works

Brighstone Road, Brook Ridget Lane Brighstone Footpath 46 18-Mar 16-Apr Utility Works

Blackbridge Road, 
Freshwater

Entire Length Entire Length 08-Mar 19-Apr
Footway Maintenance g (two weeks 
within period)

Lower Green Road, St 
Helens

Entire Length Entire Length 08-Mar 19-Apr
Footway Maintenance g (two weeks 
within period)

Swains Road, Bembridge Entire Length Entire Length 08-Mar 19-Apr
Carriageway Maintenance (1-5 days 
within period)

Weston Lane, Totland Entire Length Entire Length 08-Mar 19-Apr
Carriageway Maintenance (1-5 days 
within period)

Lower Green Road, St 
Helens

Entire Length Entire Length 08-Mar 19-Apr
Carriageway Maintenance (1-5 days 
within period)

Quay Lane, Brading Entire Length Entire Length 08-Mar 19-Apr
Carriageway Maintenance (1-5 days 
within period)

St James Street, Ryde Entire Length Entire Length 08-Mar 19-Apr
Carriageway Maintenance (1-5 days 
within period)

Market Street, Ryde Entire Length Entire Length 08-Mar 19-Apr
Carriageway Maintenance (1-5 days 
within period)

Brocks Copse Road, 
Wootton

Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Alverstone Road, 
Newchurch

Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Nettlestone Green, 
Nettlestone

Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Nettlestone Hill, Seaview Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Halletts Shute, Yarmouth Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Shanklin Road, Godshill Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

School Road, Godshill Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)



High Street, Godshill Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Main Road, Rookley Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

West Street, Godshill Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Whitwell Road, Godshill Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Ashey Road, Godshill Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Green Lane, Brading Entire Length Entire Length 19-Jan 19-Apr
Investigation Works (for one day 
within period)

Ash Road, Newport Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Ashley Way, Brighstone Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Pippins Close, Brighstone Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Shippards Road, 
Brighstone

Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Sirenia Close, Brighstone Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Wilberforce Road, 
Brighstone

Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Meadows Close, 
Brighstone

Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Betty Haunt Lane, 
Newport

Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Queens Road, Freshwater Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Brookside Road, 
Freshwater

Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Rew Street, Gurnard Entire Length Entire Length 15-Mar 26-Apr
Carriageway Maintenance (to occur 1-
5 days within period)

Bowcombe Road, 
Carisbrooke

Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Great Preston Road, Ryde Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Victoria Avenue, Shanklin Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

St Catherines Road, Niton Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Undercliff Drive, Niton Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Newport Road, Niton Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Niton Road, Godshill Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Shore Road, Ventnor Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Freshwater Road, Shalfleet Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Gate Lane, Freshwater Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Westhill Lane, Yarmouth Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Calbourne Road, Newport Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Place Road, Cowes Entire Length Entire Length 22-Mar 03-May
Carriageway Maintenance (one to 
five days within period)

Alum Bay New Road, 
Totland

Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Kitbridge Road, Newport Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Arthur Street, Ryde Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Ratcliff Avenue, Ryde Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Adelaide Place, Ryde Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Windsor Drive, Shanklin Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)



Chatsworth Avenue, 
Shanklin

Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Orchard Road, Shanklin Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Church Hill, Godshill Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Sheepwash Lane, Godshill Entire Length Entire Length 29-Mar 10-May
Carriageway Maintenance (one to 
five days within period)

Southgrove Road, Ventnor Macrocarpa Road
48 metres southbound of 

junction
09-Feb 10-May Collapsed wall

Leeson Road, Ventnor Entire Length Entire Length 16-Feb 31-May Landslip (ongoing monitoring)

Broadway, Sandown Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Caesars Road, Newport Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Deacons Lane, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Alverstone Road, 
Newchurch

Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Alexandra Road, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

St Michaels Avenue, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Chale Street, Chale Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Main Road, Newbridge Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Newbridge Road, 
Calbourne

Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Highfield Road, Shanklin Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Nettlestone Green, 
Nettlestone

Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Church Road, Havenstreet Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Brocks Copse Road, 
Wootton

Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Green Street, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

The Green, Cowes Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Town Lane, Chale Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Halletts Shute, Yarmouth Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Kings Road, Bembridge Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Green Lane, Shanklin Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Shanklin Road, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Beachfield Road, Sandown Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

High Street, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

School Road, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Newport Road, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Main Road, Rookley Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Church Litten, Newport Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Whitwell Road, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

West Street, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

High Street, Sandown Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)



Ashey Road, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Place Road, Cowes Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Arreton Road, Arreton Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Main Road, Thorley Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

High Street, Wroxall Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Appley Road, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Thorley Street, Yarmouth Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Hill Place Lane, Yarmouth Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Hale Common, Arreton Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Blackwater Hollow, 
Newport

Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Parkhurst Road, Newport Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Merstone Lane, Godshill Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Arthurs Hill, Shanklin Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Medina Avenue, Newport Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Highwood Lane, Rookley Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Victoria Grove, East Cowes Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Sandy Lane, Newport Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Appleford Road, Chale Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Long Lane, Newport Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Beaper Shute, Brading Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Park Road, Cowes Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Carter Road, Ryde Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Copse Lane, Freshwater Entire Length Entire Length 29-Mar 28-Jun
Carriageway Maintenance (1-15 days 
within period)

Bath Road, Ventnor Entire Length Entire Length 16-Feb 28-Jun Wall Collapse

Godshill Footpath 31, 
Godshill

Lesslane Lane Shanklin Road 16-Feb 28-Jun Bank Erosion

Shanklin & Sandown 
Footpath 60

Entire Length Entire Length 16-Feb 28-Jun Landslip

Lake Slipway Entire Length Entire Length 16-Feb 28-Jun Landslip

Pyle Shute, Chale Newman Lane Southdown 16-Feb 28-Jun Landslip

Cockleton Lane, Gurnard Pallance Road Hilton Road 11-Mar 05-Jul Utility Works

Arreton Road, Arreton Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Hale Common, Arreton Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Blackwater Hollow, 
Newport

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Merstone Lane, Godshill Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Highwood Lane, Rookley Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Main Road, Rookley Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Carter Road, Ryde Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)



Sandy Lane, Newport Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Pallance Road, Northwood Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Chequers Inn Road, 
Rookley

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Whitcombe Road, 
Newport

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Appleford Road, Chale Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Long Lane, Newport Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Bullys Hill, Brading Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Brading Down Road, 
Brading

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Mersley Down Road, 
Brading

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Downs Road, Arreton Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Lower Road, Brading Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

West Lane, Brading Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Green Lane, Brading Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Lower Knighton Lane, 
Newchurch

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Brook Shute, Brighstone Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Blythe Shute, Chale Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Burnt House Lane, 
Newport

Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Elm Lane, Calbourne Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Pixley Hill, Freshwater Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Clarendon Road, Shanklin Entire Length Entire Length 08-Mar 08-Jul
Carriageway Maintenance (1-15 days 
within period)

Ventnor Footpath 83, 
Ventnor

Flowers Book Approx 52 metres 17-Jan 16-Jul Landslip

Main Road, Brighstone 14-Apr 10-Oct
Emergency Access to Development. 
(No Waiting).

Esplanade, East Cowes
380 metres to the northeast 

of Cambridge Road
End of the highway 17-Jun 17-Dec Closed due to land slide

Appley Steps, Shanklin Entire Length Entire Length 15-Jan 12-Jan-25 Safety and Repairs

Osborne Steps, Shanklin Entire Length Entire Length 15-Jan 12-Jan-25 Safety and Repairs

Eastcliff Promenade, 
Shanklin

Entire Length Entire Length 15-Jan 12-Jan-25 Safety and Repairs

(approximately ten metres either side of the new eastern 
Cotton Grove access to Blanchards Housing Development). 


