Service Provider Programme - Island Roads Works Weekly Programme Update
‘Week Commencing: Monday 23rd Feburary 2026

Carriageway Maintenance Works
Location
_Ranelagh Road, Lake - from Lake Hill to Cliff Road

Footway Resurfacing Works
Location
Clarendon Close, Brading - from Morton Road for its entire length

LTP/LVC
Location

Military Road, Brighstone - from Grange Road to approx 100 metres southeast of Marsh Green

Structures

Location

Belmont Lane, Newport (B170)

St John's Road, Wroxall - from Appuldurcombe Road to Orchard Close

Redhill Lane, Wroxall - north of Appuldurcombe Road (assisting road closure for scheme)

O&M

Location

St Georges Way, Newport - between ASDA roundabout and St Georges roundabout
Calthorpe Road, Ryde - j/w Bullen Road / Pondwell Hill

_Avenue Road, Sandown - j/w East Yar Road

Mayfield Road, Ryde - from St Vincents Road to Binstead Road

Burnt House Lane (side lane), Newport- from Burnthouse Lane to Arreton Footpath 27
George Street, Ryde - from Star Street to Melville Street

High Street, Carisbrooke - j/w Clatterford Road / Priory Road (Waverley roundabout)
New Street, Newport - from Trafalgar Road to Chapel Street

Moons Hill, Totland - from Middleton to Freshwater Bridleway 45

Maresfield Road, East Cowes - from Cambridge Road to Old Road

Whiteley Bank, Ventnor - j/w Shanklin Road / Canteen Road / St Johns Road (Whiteley Bank roundabout)
Staplers Road, Newport - j/w Fairmount Drive

Longwood Lane, Lake - from Lower Road to Sandown And Shanklin Footpath 45

Niton Road, Rookley - from Godshill Footpath 10 to Godshill Bridleway 9

Hillway Road, Bembridge - from Jenny Streets Lane to Steyne Road

Burnt House Lane, Newport - from Newport Footpath 41 to Little Sullens - Access Road
Apse Manor Road, Shanklin - from Godshill Road to Newchurch Bridleway 30a

Rew Street, Gurnard - from Hillis Gate Road to Cowes And East Cowes Footpath 3

Clay Lane, Newbridge - from Shalfleet Footpath 23 to Main Road

Blacklands Lane, Newport -from Newport Footpath 94 to Staplers Road

Medina Way, Newport - from Riverway sliproads to Parkhurst Road (northbound & southbound)

Estimated Start
Mon 16/02/2026

Estimated Start
Mon 23/02/2026

Estimated Start

Mon 02/03/2026

Estimated Start
Mon 23/02/2026

Mon 02/03/2026

Estimated Start
Mon 23/02/2026
Mon 23/02/2026
Mon 23/02/2026
Mon 23/02/2026
Mon 23/02/2026
Mon 23/02/2026
Tue 24/02/2026
Tue 24/02/2026
Tue 24/02/2026
Tue 24/02/2026
Wed 25/02/2026
Wed 25/02/2026
Wed 25/02/2026
Thu 26/02/2026
Mon 02/03/2026
Mon 02/03/2026
Tue 03/03/2026
Tue 03/03/2026
Wed 04/03/2026
Wed 04/03/2026
Sun 08/03/2026

Estimated Finish
Fri 06/03/2026

Estimated Finish
Fri 27/02/2026

Fri 10/04/2026

Estimated Finish
Fri 27/02/2026

Thu 30/04/2026

Estimated Finish
Wed 25/02/2026
Wed 25/02/2026
Wed 25/02/2026
Wed 25/02/2026
Wed 25/02/2026
Wed 25/02/2026
Thu 26/02/2026
Thu 26/02/2026
Thu 26/02/2026
Thu 26/02/2026
Fri 27/02/2026
Fri 27/02/2026
Fri 27/02/2026
Fri 27/02/2026
Wed 04/03/2026
Wed 04/03/2026
Thu 05/03/2026
Thu 05/03/2026
Fri 06/03/2026
Fri 06/03/2026
Sun 08/03/2026

Traffic Management
Road Closure / At all times

Traffic Management
Sign & Guard / At all times

Traffic Management

Road Closure / At all times (Mon to Fri)
Traffic signals / At all times (Sat to Sun)

Traffic Management
Sign & Guard / At all times

Road Closure / At all times

Traffic Management

Two way lights / 09:30 - 15:30
Four way lights / 09:30 - 15:30
Four way lights / 18:30 - 23:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 19:30 - 23:00
Four way lights / 18:30 - 23:00
Road Closure / 19:30 - 23:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Four way lights / 09:30 - 15:30
Two way lights / 09:30 - 15:30
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 08:00 - 16:00
Road Closure / 09:30 - 15:30
Road Closure / 05:00 - 10:00

Details & Explanation

Carriageway Surfacing Pre Works / Three week's work

Details & Explanation
Footway Surfacing / Five shift's work

Details & Explanation

Coastal Path Improvements / Six week's work

Details & Explanation
Vegetation clearance / Five shifts work

Structures work / Nine weeks work

Notes / Explanation/Mitigation

Tree Programme works / Two shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Ironwork repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Tree Programme works / Two shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Drainage works / One shift's work

Street furniture repairs / One shift's work
Street furniture repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Carriageway repairs / One shift's work
Grass Cutting / One shift's work



