
            ROAD OR 

         PATH NAME

FROM TO FROM TO

Hillway Road, Bembridge Entire Length Entire Length 02-Mar-26 04-Mar-26 Drainage Works

Burnt House Lane, Newport Entire Length Entire Length 02-Mar-26 04-Mar-26 Street Furniture Repairs

Bullys Hill, Brading Entire Length Entire Length 02-Mar-26 04-Mar-26 Utility Works 

Godshill Road, Whitwell Entire Length Entire Length 04-Mar-26 04-Mar-26 Utility Works 

Apse Manor Road, Shanklin Entire Length Entire Length 03-Mar-26 05-Mar-26 Street Furniture Repairs

Rew Street, Gurnard Entire Length Entire Length 03-Mar-26 05-Mar-26 Carriageway Repairs

Clay Lane, Newbridge Entire Length Entire Length 04-Mar-26 06-Mar-26 Carriageway Repairs

Blacklands Lane, Newport Entire Length Entire Length 04-Mar-26 06-Mar-26 Carriageway Repairs

Adelaide Place, Ryde Entire Length Entire Length 04-Mar-26 06-Mar-26 Carriageway Repairs

Hadrians Way, Brading Entire Length Entire Length 23-Jan-26 06-Mar-26
Footway Maintenance Works (to 
occur 1-5 shifts within period)

Medina Place, Newport Entire Length Entire Length 08-Mar-26 08-Mar-26 Grass Cutting

Southford Lane, Whitwell Entire Length Entire Length 05-Mar-26 09-Mar-26 Utility Works 

Gort Road, East Cowes Entire Length Entire Length 02-Mar-26 13-Mar-26 Utility Works 

Alfred Road, Lake Entire Length Entire Length 13-Feb-26 20-Mar-26
Carriageway maintenance (to occur 1-
15 days within period)

Edward Street, Ryde Entire Length Entire Length 13-Feb-26 20-Mar-26
Carriageway maintenance (to occur 1-
15 days within period)

Raneleigh Road, Lake Entire Length Entire Length 13-Feb-26 20-Mar-26
Carriageway maintenance (to occur 1-
15 days within period)

Binstead Road, Ryde Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

High Street, Godshill Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

School Road, Godshill Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

York Avenue, East Cowes Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

Castle Street, East Cowes Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

Well Road, East Cowes Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

Dover Road, East Cowes Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

Rowborough Lane, Brading Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

West Lane, Brading Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

Briddlesford Road, Newport Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

New Road, Brading Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

High Street, Newport Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

The Mall, Brading Entire length Entire Length 02-Jan-26 03-Apr-26
Carriageway maintenance (to occur 1-
90 days within period)

ROAD AND PATH CLOSURES (02 March 2026 to 08 March 2026)

     LOCATION   DATE                 DETAILS



Firestone Copse Road, 
Wootton

Entire Length Entire Length 02-Mar-26 10-Apr-26 Utility Works 

Staplers Road, Newport Entire Length Entire Length 27-Feb-26 10-Apr-26
Carriageway maintenance (to occur 1-
10 days within period)

Fairy Road, Seaview Entire Length Entire Length 27-Feb-26 10-Apr-26
Carriageway maintenance (to occur 1-
10 days within period)

Fairlee Road, Newport Entire Length Entire Length 27-Feb-26 10-Apr-26
Carriageway maintenance (to occur 1-
10 days within period)

Fairlee Link Road, Newport Entire Length Entire Length 27-Feb-26 10-Apr-26
Carriageway maintenance (to occur 1-
10 days within period)

Beachfield Road, Sandown Entire Length Entire Length 16-Feb-26 14-Apr-26 Utility Works 

New Street, Sandown Entire Length Entire Length 16-Feb-26 14-Apr-26 Utility Works 

Betty Haunt Lane, Newport Forest Road 20m south thereof 25-Jan-26 17-Apr-26 Safety for Horsebridge Hill works

High Street, Newport Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

High Street, Wroxall Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

St Johns Road, Wroxall Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

Fairlee Road, Newport Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

Howgate Road, Bembridge Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

Greenlands Road, East Cowes Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

Castle Hill, Cowes Entire Length Entire Length 16-Jan-26 17-Apr-26
Carriageway Maintenance (to occur 1 
day - 12 weeks within period)

Military Road, Brighstone Entire Length Entire Length 27-Feb-26 24-Apr-26
Footway Maintenance (to occur 1-33 
shifts within period)

St Johns Road, Wroxall Entire Length Entire Length 02-Mar-26 30-Apr-26 Structures Work

Redhill Lane, Wroxall Entire Length Entire Length 02-Mar-26 30-Apr-26 Structures Work

Kings Bay Path, Ventnor Entire Length Entire Length 09-Nov-25 08-May-26 Closed for safety

Esplanade, East Cowes
380 metres to the northeast of 

Cambridge Road Road
End of the Highway 17-Dec-24 17-Jun-26 Landslip

Longhalves Lane, Freshwater School Green Road Parkers Hill 22-Jan-26 21-Jul-26 Dangerous Tree

Eastcliff Promenade, Shanklin Entire Length Entire length 12-Jul-25 11-Jan-27 Safety and Repairs

Southgrove Road, Ventnor Macrocarpa Road
distance of 48m in a 
southernly direction

05-Aug-25 04-Feb-27 Collapsed Wall

Bonchurch Shute, Ventnor Entire Length Entire Length 29-Sep-25 28-Mar-27 Rock Fall



The Strand, Ryde Entire Length Entire Length 08-Nov-25 07-May-27 Urgent Repairs

Belgrave Road, Ventnor Alpine Road distance of 43 metres 12-Dec-25 11-Jun-27 Safety

Esplanade Road, Ventnor Marine Parade distance of 53m northwest 12-Dec-25 11-Jun-27 Safety

Lynch Lane, Calbourne Entire Length Entire length 23-Dec-25 22-Jun-27 Dangerous Tree


