

<b>Service Provider Programme - Island Roads Works Weekly Programme Update</b>				
Week Commencing Monday 17th July 2017				
<b>Carriageway Works</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Marks Corner Village Road, Newport	For exact start and finish dates, please refer to Service Provider Programme - Resurfacing Review		Road Closure - Day Works	
Broad Lane, Brighstone			Road Closure - Day Works	
Mill Hill Road, Cowes			Road Closure - Day Works	
Elenors Grove / Quarr Hill, Binstead			Road Closure - Night Works	Works to commence at 19:30
Calbourne Road, Newport			Road Closure - Night Works	
Sandown Road, Bembridge			Road Closure - Night Works	Works to commence at 19:30
<b>Carriageway Pre / Post Works</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Macketts Lane, Arreton	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	Verge Fill (post works)
Wilmington Lane, Freshwater	Thu 06/07/2017	Tue 18/07/2017	2 way lights / 08:00 - 16:00	Access works (post works)
Noke Common, Newport	Mon 10/07/2017	Fri 28/07/2017	Signing & Guarding / 08:00 - 16:00	Access works and verge fill (post works)
New Road, Porchfield	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	Access works and verge fill (post works)
<b>Traffic Signal Detection Installation</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Medina Avenue, Newport	Mon 24/07/2017	Mon 24/07/2017	2 way lights / 19:30 - 23:30	Installation of signal detector loops
Horsebridge Hill, Newport	Tue 25/07/2017	Tue 25/07/2017	2 way lights / 20:00 - 23:30	Installation of signal detector loops
South Street/St James Street, Newport	Wed 26/07/2017	Wed 26/07/2017	2 way lights /19:30 - 23:30	Installation of signal detector loops
<b>Footway Works</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Merrie Gardens, Lake	Mon 03/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	
Fairview Crescent, Lake	Mon 10/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	
Whitehead Crescent, Wootton	Mon 10/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	
Florence Road, Shanklin	Mon 10/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	
Hillrise Avenue, Binstead	Mon 10/07/2017	Fri 21/07/2017	2 way traffic signals / 08:00 - 16:00	
Buckland Gardens, Ryde	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 08:00 - 16:00	
<b>Powered Apps - Illuminated Signs</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Hogan Road, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
High Street, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
Albany Road, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
Old Westminster Lane, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
Crocker Street, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
St Cross Lane, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
Little London, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
Fairlee Road, Newport	Mon 17/07/2017	Fri 21/07/2017	Signing & Guarding / 09:30-16:00 / No Carriageway Incursion	Illumination of existing sign
<b>High Friction Surfacing</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Rew Street (priority system), Gurnard	Mon 17/07/2017	Thu 20/07/2017	Road Closure / 18:00-06:00	
Ashey Road (pedestrian crossing), Ryde	Mon 17/07/2017	Thu 20/07/2017	3 Way Lights / 18:30-06:00	
Nettlestone Green (pedestrian crossing), Nettlestone	Mon 17/07/2017	Thu 20/07/2017	3 Way Lights / 19:30-06:00	
Mill Hill Road (zebra crossing), Cowes	Mon 17/07/2017	Thu 20/07/2017	3 Way Lights/Road Closure / 18:00-06:00	
Cowleaze Hill (transverse bars), Shanklin	Mon 17/07/2017	Thu 20/07/2017	2 Way Lights/Road Closure / 19:30-06:00	
Easthill Road (pedestrian crossing), Ryde	Mon 17/07/2017	Thu 20/07/2017	2 Way Lights/Road Closure (Amphill Road) / 19:30-06:00	
<b>Structures</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
B205 Budbridge	Tue 02/05/2017	Fri 21/07/2017	Signing & Guarding (around the scaffold)	Masonry repairs and repointing
B215 Langbridge, Newchurch	Fri 21/04/2017	Sun 10/09/2017	3T weight restriction, associated one-way system and diversion for overweight vehicles	Weak structure
B110 600m South of Yarmouth Mill Bridge on ROW path 73	Mon 12/06/2017	Fri 21/07/2017	Short term closures when needed for hazardous operations	Replacement of bridge deck
B104b Blackbridge Road, Freshwater	Mon 19/06/2017	Fri 11/08/2017	Road Closure / 8.00 - 18.00 closed for duration	Deck Replacement/ 6 weeks work
B161 Fairlee Tunnel , Newport	Mon 19/06/2017	Fri 21/07/2017	Road Closure / 8.00 - 18.00 closed for duration	Structure Repairs / 5 weeks work
R308 St Johns Rd , Newport, from Cyprus Rd to Medina Ave	Mon 26/06/2017	Fri 18/08/2017	Road Closures & One-Way Restriction	Masonry repairs and repointing
B171 Whippingham Cattle Creep, Footpath N124, Nr Whippingham	Mon 10/07/2017	Fri 28/07/2017	Right of Way closure (already in place)	Completion of ramps/gates scheme
R932 /3/4/5/6/7/8/9 The Terraces Retaining Walls	Mon 10/07/2017	Fri 29/09/2017	Signing & Guarding (on footway)	Masonry repairs and repointing
B119 Brighstone Viaduct	Wed 19/07/2017	Mon 24/07/2017	No TM required - works on private land	Trial investigations

<b>Geotechnical</b>				
<b>Location &amp; Description</b>	<b>Estimated Start</b>	<b>Estimated Finish</b>	<b>Traffic Management</b>	<b>Notes / Explanation/Mitigation</b>
Removal of residents access road	TBC	TBC	Signing & Guarding	
<b>LTP/LSTF Schemes</b>				
<b>Location</b>	<b>Estimated Start</b>	<b>Estimated Finish</b>	<b>Traffic Management</b>	<b>Notes / Explanation/Mitigation</b>
ASDA Development - St Georges Way / Pan Lane / Burnt House Lane Newport New St Georges Way Roundabout, Main Spine Road, Spine Road East of Pan Lane, Closure of Through Traffic (Pan Lane) . Widening St Georges Way, Traffic Signal works St Georges Approach and Traffic Signal Works Shide Road St Georges Way junction.	Mon 08/08/2016	Fri 28/07/2017	Mixed Traffic Management at various times consisting of; Temporary Traffic Signals & Lane Closures along St Georges Way, Pan Lane, and New Spine Road. Pan Lane road closure removed Friday 30th June.  Pan Lane Shared Use Path (from new link road to country park) – SSE are still to undertake connection work to HV cable (for ASDA store) – Pedestrian access currently maintained although at times this may need to be suspended/delayed to allow for connection work, and then for subsequent completion of the shared path surface and fencing work. Completion date dependant on ASDA works.  New Spine Road – Temporary Traffic Management may be required at times to allow for completion of footway surfacing/fencing installation etc.  Spine Road East of Pan Lane linking to Bluebell Meadows final surface course to be laid (delayed due to plant breakdown) as soon as possible, expected over the weekend of 15th/16th July (access closed to road users as Barratts Development work ongoing and no through access for users).  St Georges Approach/St Georges Way – Rising Main laid and main connection point barriered off in St Georges Approach (ASDA to undertake connection and valve works as part of their development works along entire route of main)  General (St Georges Way, St Georges Approach, Shide Road, Pan Lane) – Snagging works will be being undertaken throughout the site for approximately 2-3 weeks after completion of main works (estimated 28th July)	LTP048 ASDA Highway Improvements
Main Road / Station Road, Shalfleet	Mon 03/07/2017	Fri 18/08/2017	3 Way Temporary Traffic Signals / For full duration of Works	LTP062 Shalfleet Primary School Safety Scheme – Proposed Puffin Crossing, Footway Construction and Drainage Works
<b>O&amp;M</b>				
<b>Location</b>	<b>Estimated Start</b>	<b>Estimated Finish</b>	<b>Traffic Management</b>	<b>Notes / Explanation/Mitigation</b>
Mayfield Road, Ryde - centre of carriageway o/s no 26	Fri 14/07/2017	Tue 18/07/2017	Road Closure / 09:00 - 16:00	Carriageway Repairs / Half a days work
East Ashey, near jcn with Green Lane	Mon 17/07/2017	Wed 19/07/2017	2-way lights / 9.00-16.00	Carriageway Repairs / Half a days work
Knighton Shute, Newchurch, near Knighton Gorge	Tue 18/07/2017	Thu 20/07/2017	2-way lights / 9.00-16.00	Carriageway Repairs / Half a days work
Yaverland Close, Sandown o/s no 22/24	Mon 17/07/2017	Mon 24/07/2017	Road Closure / 09:00 - 16:00	Carriageway Repairs / Half a days work
Carpenters Road, Brading - Between field layby and camping entrance	Mon 17/07/2017	Wed 19/07/2017	Two way lights / 09:00 - 16:00	Carriageway Repairs / Half a days work
St Johns Hill, Ryde - O/s no 32	Tue 18/07/2017	Thu 20/07/2017	Two way lights / 19:30 - 23:00	Carriageway Repairs / Half a days work
Fairlee Road, Newport - Opp no 207	Wed 19/07/2017	Fri 21/07/2017	Two way lights / 19:30 - 23:00	Carriageway Repairs / Half a days work
Godshill Road, Whitwell - 100m before Sunset Ridge	Fri 21/07/2017	Tue 25/07/2017	Road Closure / 09:00 - 16:00	Ironwork Repairs / Half a days work
Pump Lane, Calbourne - Between properties Westview and Wintery Ridge	Fri 21/07/2017	Tue 25/07/2017	Road Closure / 09:00 - 16:00	Carriageway Repairs / Half a days work
Nodes Road, Northwood (o/s No. 84)	Tue 18/07/2017	Thu 20/07/2017	2 way lights / 19:30 - 23:00	Ironworks
Green Street (jcn Station Street), Ryde	Tue 18/07/2017	Thu 20/07/2017	2 way lights / 19:30 - 23:00	Ironworks
Park Road, Ryde - O/s Southlands Mews. Between jct of Belvedere Street and Dover Street	Tue 25/07/2017	Thu 27/07/2017	Road Closure / 19:30 - 23:00	Carriageway Repairs / Half a days work
Winkle Street, Calbourne - Adj to Laurel Cottage	Tue 25/07/2017	Thu 27/07/2017	Road Closure / 19:30 - 23:00	Investigation / 1 days work
St Michaels Avenue, Ryde - Jct of Bettesworth Road	Wed 26/07/2017	Fri 28/07/2017	Road Closure / 09:00 - 16:00	Investigation / 1 days work
Brook Road, Shanklin - Brook Path	Fri 28/07/2017	Thu 03/08/2017	Road Closure / 09:00 - 16:00	Investigation / 1 days work
Carisbrooke Road, Newport - O/s no 97	Tue 01/08/2017	Thu 03/08/2017	Road Closure / 19:30 - 05:00	Investigation / 1 days work