

Service Provider Programme - Island Roads Works Weekly Programme Update				
Week Commencing Monday 17th June 2019				
Carriageway Resurfacing Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Undercliff Drive, Ventnor	For exact start and finish dates, please refer to Service Provider Programme - Resurfacing Review		Road Closure - Day Works	
Rowlands Lane, Havenstreet			Road Closure - Day Works	
Elizabeth Gardens, Havenstreet			Road Closure - Day Works	
Upton Road, Ryde			Road Closure - Day Works	
Fitzroy Street, Sandown			Road Closure - Day Works	
Freshwater Road, Shalfleet			Road Closure - Night Works	
High Street, Ryde			Road Closure - Night Works	
Terminus Road / High Street / Carvel Lane, Cowes			Road Closure - Night Works	
Carriageway Pre / Post Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Bettesworth Road, Ryde	Mon 17/06/2019	Fri 21/06/2019	2 way lights / 06:30 - 18:00	Gripfibre remedial
Newcommon Road, Lake	Tue 18/06/2019	Fri 21/06/2019	Road Closure / 06:30 - 18:00	Gripfibre remedial
St James Street, Newport	Fri 21/06/2019	Mon 24/06/2019	Road Closure / 19:30 - 06:00	Gripfibre remedial
Osborne Road, Ryde	Fri 21/06/2019	Fri 12/07/2019	Signing & Guarding / 07:30 - 16:00	Gripfibre remedial
Hunnyhill, Newport	Fri 21/06/2019	Mon 24/06/2019	Road Closure / 19:30 - 06:00	Gripfibre remedial
Major Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Fitzroy Street, Sandown	Thu 11/04/2019	Fri 21/06/2019	Road Closure / At all times (phased)	Full recon between Melville Street & Grafton Lane
Pitts Lane, Binstead	Mon 17/06/2019	Fri 21/06/2019	Road Closure / At all times	Softspot
Footway Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Esplanade, East Cowes	Mon 03/06/2019	Fri 21/06/2019	2 Way lights / At all times	
Cambridge Road, East Cowes	Mon 10/06/2019	Fri 21/06/2019	Signing & Guarding / At all times	
Hillrise Avenue, Binstead	Mon 17/06/2019	Fri 21/06/2019	2 Way Lights / 07:30 - 16:00	
Westfield Park, Ryde	Mon 17/06/2019	Fri 21/06/2019	Signing & Guarding / At all times	
Sandham Path, Lake	Mon 17/06/2019	Wed 19/06/2019	Signing & Guarding / At all times	
Merry Gardens Path, Lake	Mon 17/06/2019	Wed 19/06/2019	Signing & Guarding / At all times	
Drainage				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Freshwater Road, Shalfleet MDS 103	Mon 17/06/2019	Fri 28/06/2019	2 Way lights / At all times	
Clarence Gardens, Shanklin MDS 19	Mon 17/06/2019	Fri 21/06/2019	Give & Take / At all times	
Geotechnical				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Shippards Chine, Military Road, Chale	Tue 18/06/2019	Tue 18/06/2019	2 Way lights / 09:00 - 10:00	Monitoring
Undercliff Drive, Ventnor (Mirables)	Tue 18/06/2019	Tue 18/06/2019	Stop & Go / Minor Delays	Monitoring

LTP / LVC Schemes				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
On Street Parking - Islandwide - LTP 172	Mon 17/06/2019	Fri 21/06/2019	Signing & Guarding / 07:30 - 16:00	Pay & Display tariff amendment
Newport Quay, Newport - near to footbridge / LVC 278	Wed 19/06/2019	Fri 21/06/2019	Signing & Guarding / 07:30 - 16:00	Hexagonal slab repair
Medina Road Cowes - Outside Cowes Chain Ferry Offices	Tue 18/06/2019	Fri 19/07/2019	Chapter 8 Barriers and signage	<u>LTP105 Footway and Junction Improvements</u> Widening of footway outside waiting area to chain ferry, including installation of new tactile crossing point, and railings to segregate foot passengers waiting to board the chain ferry and those who have disembarked.
Ferry Road / Castle Street East Cowes - Bridge Square	Mon 24/06/2019	Fri 19/07/2019	Chapter 8 Barriers and signage	<u>LTP105 Footway and Junction Improvements</u> Footway widening, removing the current offside lane at the junction of Ferry Road and Castle Street. The current arrangement on-site is both confusing for HGV drivers and detrimental to road safety due to large vehicles getting stuck at the junction and the resulting manoeuvres / footway overrun that occurs. The proposed scheme should improve lane discipline and is designed to create a more suitable swept path for HGV's needing to enter Castle Street and reduce the risk of them over-running the pavement.
Structures				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
B408 Hill Place Lane, Thorley	Tue 28/05/2019	Fri 05/07/2019	Road Closure / At All Times	Bridge deck replacement
B433 Forest Road Nursery Bridge, Forest Road, Newport	Tue 18/06/2019	Fri 21/06/2019	2 way lights / 08:00 to 17:00	Invert clearance
B130 Whitford Bridge, Pallance Road	Mon 17/06/2019	Wed 19/06/2019	Two-way traffic lights (if needed) Signing and guarding in nearby layby / 07:00 - 17:00	BCI Improvements
B403 Afton Farm Cottage, Freshwater	Wed 19/06/2019	Fri 21/06/2019	Signing & Guarding / At all times	BCI Improvements
B216 Alverstone Bridge, Main Road, Alverstone	Tue 18/06/2019	Fri 28/06/19	Signing & Guarding / At all times	Masonry repairs
R301 Whitepit Lane, Newport	Tue 18/06/2019	Fri 26/07/19	Localised parking restrictions & Signing & Guarding / At all times	Parapet replacement
O&M				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Pell Lane, Ryde - various locations	Fri 14/06/2019	Tue 18/06/2019	Road closure / 09:30 - 14:30	Carriageway repairs / 1 days work
Binstead Road, Ryde - R600	Mon 17/06/2019	Wed 19/06/2019	Two way lights / 09:30 - 15:30	Structure works / 1 days work
Stenbury View, Wroxall - various locations	Mon 17/06/2019	Wed 19/06/2019	Road closure / 09:30 - 15:30	Carriageway repairs / 1 days work
Great Preston Road, Ryde - junction Elm Close	Mon 17/06/2019	Wed 19/06/2019	Road closure / 09:30 - 15:30	Carriageway repairs / 1 days work
Chale Street, Chale - o/s Fairview	Mon 17/06/2019	Wed 19/06/2019	Two way lights / 09:00 - 16:00	Ditching works / 1 days work
Newport Road, Godshill - o/s Glenbrook	Mon 17/06/2019	Wed 19/06/2019	Two way lights / 09:30 - 15:30	Ironwork repairs / 1 days work
Newport Road, Apse Heath - o/s Downsview	Mon 17/06/2019	Wed 19/06/2019	Two way lights / 09:30 - 15:30	Footway repairs / 1 days work
Upper House Lane, Chale - just after the junction on the right	Tue 18/06/2019	Thu 20/06/2019	Road Closure / 09:00 - 16:00	Ditching works / 1 days work
Southdown, Chale - junction Military Road to Southdown Corner	Wed 19/06/2019	Fri 21/06/2019	Road Closure / 09:00 - 16:00	Carriageway repairs / 1 days work
Pump Lane, Calbourne - various locations	Wed 19/06/2019	Fri 21/06/2019	Road Closure / 09:00 - 16:00	Carriageway repairs / 1 days work
Calbourne Lane, Newbridge - halfway between main road and houses	Wed 19/06/2019	Fri 21/06/2019	Road Closure / 09:00 - 16:00	Carriageway repairs / 1 days work
Gotten Lane, Chale - various locations	Wed 19/06/2019	Fri 21/06/2019	Road Closure / 09:00 - 16:00	Carriageway repairs / 1 days work
Shanklin Road, Godshill - opposite Lessland Lane	Wed 19/06/2019	Fri 21/06/2019	Two way lights / 09:30 - 15:30	Ironwork repairs / 1 days work
Elenors Grove, Binstead - 100m east of Quarr Abbey	Wed 19/06/2019	Fri 21/06/2019	Two way lights / 09:30 - 15:30	Carriageway repairs / 1 days work
School Road, Godshill - junction Church Hill	Wed 19/06/2019	Fri 21/06/2019	Three way lights / 09:30 - 15:30	Carriageway repairs / 1 days work
Nunnery Lane, Newport - Newclose Farm to Witcombe Road	Fri 21/06/2019	Tue 25/06/2019	Road Closure / 09:00 - 16:00	Carriageway repairs / 1 days work
Garfield Road, Ryde - various locations	Fri 21/06/2019	Tue 25/06/2019	Road closure / 09:30 - 15:30	Carriageway repairs / 1 days work
Alexandra Road, Ryde - 20 metres from High Park Road	Mon 24/06/2019	Fri 28/06/2019	Road Closure/ 09:30 - 15:30	Carriageway repairs / 1 days work
Westhill Road, Shanklin - R125	Mon 24/06/2019	Fri 28/06/2019	Road Closure/ 09:00 - 16:00	Structure works / 5 days work
Pitt Place Lane, Brighstone - top of Pitt Place Lane junction	Mon 24/06/2019	Wed 26/06/2019	Road Closure/ 09:00 - 16:00	Carriageway repairs / 1 days work
Laundry Lane, Newport - between Portland Road junction and Bedford Row	Mon 24/06/2019	Wed 26/06/2019	Road Closure/ 09:00 - 16:00	Carriageway repairs / 1 days work
St James Street, Newport - B440 and B155	Tue 25/06/2019	Thu 27/06/2019	Road Closure/ 09:30 - 15:30	Structure works / 1 days work
Church Road, Cowes - various locations	Wed 26/09/2019	Fri 28/06/2019	Road Closure/ 09:00 - 16:00	Carriageway repairs / 1 days work