

ML	Road Name	Location	Start Date	Finish Date	Description	Years	Grid Ref Start	Grid Ref Finish
F341296	St Thomas Street, Ryde	Esplanade to St Thomas Street Long Stay Car Park	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459293/092916	459117/092708
F310063/2	Esplanade, Ryde (northern Footway)	St Thomas Street to Dover Street	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459331/092913	459633/092781
F310062/1	Esplanade, Ryde (southern Footway)	St Thomas Street to Dover Street	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459331/092913	459633/092781
F310061/3	Esplanade, Ryde (roundabout at junction with Dover Street)	Entire length	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459651/092773	459641/092751
F310060/2	Esplanade, Ryde	Dover Street to North Walk	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459667/092769	459968/092704
FCP038/1	Quay Road, Ryde	Esplanade to 50 metres north	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459581/092814	459520/092889
F340251/2	Dover Street, Ryde	Esplanade to Castle Street	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459641/092744	459552/092544
F310030/3	George Street, Ryde	Esplanade & Castle Street	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459406/092865	459304/092580
F310029/3	Union Street Ryde	between Esplanade & Castle Street	07/01/2023	07/01/2028	Footway Reconstruction and Surfacing	5	459304/092906	459188/092602