

ROAD AND PATH CLOSURES (18 March 2024 to 24 March 2024)					
ROAD OR PATH NAME	LOCATION		DATE		DETAILS
	FROM	TO	FROM	TO	
Clay Lane, Newbridge	Entire Length	Entire Length	15-Mar	15-Mar	Carriageway Repair Works
Medina Way, Newport (southbound)	Dodnor Lane	Riverway	17-Mar	17-Mar	Verge Maintenance & Grass Cutting
Medina Way, Newport (northbound)	Holyrood Street	Parkhurst Road	17-Mar	17-Mar	Verge Maintenance & Grass Cutting
Main Road, Ningwood, Shalfleet	St Michaels Close	Mill Road	15-Mar	18-Mar	Carriageway Repair Works
Godshill Park Road, Godshill	Shanklin Road	Godshill Bridleway 49	15-Mar	19-Mar	Carriageway Repair Works
Sandy Lane, Newport	Newport Bridleway 110	Whitcroft Access Road	15-Mar	19-Mar	Carriageway & Drainage Works
Clarendon Road, Shanklin	Spring Gardens	Regent Street	15-Mar	19-Mar	Carriageway Repair Works
St Johns Crescent, Sandown	The Lane	Avenue Road	15-Mar	19-Mar	Carriageway Repair Works
Moons Hill, Totland	Freshwater Bridleway 45	Middleton	18-Mar	19-Mar	Carriageway Repair Works
Coastguard Lane, Brighstone	Entire Length	Entire Length	04-Mar	19-Mar	Utility Works
Blackgang Old Road, Chale	Entire Length	Entire Length	04-Mar	19-Mar	Utility Works
Cowes Road, Newport	Crocker Farm Access Road	Noke Farm Access Road	18-Mar	20-Mar	Utility Works
Beachfield Road, Sandown	Royal Street	Broadway	18-Mar	20-Mar	Utility Works
Burnt House Lane, Newport	St Georges Way	a point 106 metres east thereof	18-Mar	20-Mar	Utility Works
Borthwood Lane, Newchurch	Entire Length	Entire Length	18-Mar	20-Mar	Carriageway Repair Works
Shanklin Road, Godshill	Lessland Lane	Godshill Footpath 33	18-Mar	20-Mar	Carriageway Repair Works
Brighstone Byway 101	Entire Length	Entire Length	11-Mar	20-Mar	Utility Works
Alexandra Road, Ryde	St Johns Hill Road	East Hill Road	19-Mar	21-Mar	Excavation and Investigation works
Egypt Esplanade, Cowes	Baring Road	Egypt Copse	21-Mar	22-Mar	Utility Works
Old Seaview Lane, Seaview	Somerset Road	Seagrove Manor Road	21-Mar	22-Mar	Utility Works
Harding Shute, Brading	Beaper Shute	Brading Bridleway 19	20-Mar	22-Mar	Carriageway Repair Works
Rowlands Lane, Ryde	Pondcast Lane	Ryde Footpath 12	20-Mar	22-Mar	Drainage & Arboriculture Works
Rowlands Lane, Ryde	Stroudwood Road	Pondcast Lane	20-Mar	22-Mar	Drainage & Arboriculture Works
Littletown Lane, Havenstreet	Littletown Dairy Lane	Newport Footpath 2	20-Mar	22-Mar	Drainage Works
Beech Road, Newport	Barton Road	Ash Road	20-Mar	22-Mar	Carriageway Repair Works
Castle Lane, Carisbrooke	Entire Length	Entire Length	11-Mar	22-Mar	Utility Works
Hurst Hill, Totland	Entire Length	Entire Length	11-Mar	22-Mar	Utility Works
Upper House Lane, Chale	Entire Length	Entire Length	04-Mar	22-Mar	Utility Works
Chapel Lane, Merstone	Entire Length	Entire Length	26-Feb	22-Mar	Utility Works
Promenade, Sandown	Fernicliff Path	point 200m south west	04-Mar	24-Mar	Utility Works
Well Lane, Brading	Entire Length	Entire Length	18-Mar	26-Mar	Utility Works
Galley Horn Lane, Brading	Brading Road	Brading Bridleway 66	22-Mar	26-Mar	Carriageway Repair Works

Newport Road, Ventnor	Gills Cliff Road	Cornwall Road	13-Mar	27-Mar	Utility Works
Merstone Lane, Godshill	Bury Lane	Newlands	22-Feb	27-Mar	Utility Works
Laceys Lane, Niton	Greenway	Howard Close	21-Mar	28-Mar	Utility Works
Rene Howe Walk, Ventnor	Entire Length	Entire Length	08-Mar	29-Mar	Parapet Works
Main Road, Porchfield	Entire Length	Entire Length	04-Mar	29-Mar	Utility Works
Whitehouse Cross, Porchfield	Entire Length	Entire Length	04-Mar	29-Mar	Utility Works
Newchurch Bridleway 42, Newchurch	Entire Length	Entire Length	04-Mar	29-Mar	Utility Works
Bonchurch Shute, Ventnor	Leeson Road	The Pitts	04-Mar	29-Mar	Wall Maintenance Works
Victoria Avenue, Shanklin	Entire Length	Entire Length	16-Feb	29-Mar	Footway Maintenance (one week within period).
Victoria Avenue, Shanklin	Entire Length	Entire Length	16-Feb	29-Mar	Footway Maintenance (one week between this period)
Town Lane, Chale	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Newbridge Road, Calbourne	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Garfield Road, Ryde	High Street	Victoria Street	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
High Street, Ryde	Cross Street	Garfield Road	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Station Road, Wootton	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
High Street, Wootton	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Briddlesford Road, Newport	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Newport Road, Freshwater	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Hillway Road, Bembridge	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Baring Road, Cowes	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Steephill Road, Shanklin	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Regent Street, Shanklin	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Knighton Lane, Newchurch	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Knighton Shute, Newchurch	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Broadway, Sandown	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Old Seaview Lane, Seaview	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Queens Road, Shanklin	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Highfield Road, Shanklin	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
New Road, Brading	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Marlborough Road, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
St Johns Hill, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
St Johns Road, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Alexandra Road, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Queens Road, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Place Road, Cowes	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Park Road, Cowes	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)

Argyll Street, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Carters Road, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Deacons Lane, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
St Michaels Avenue, Ryde	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Beaper Shute, Brading	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Alum Bay New Road, Totland	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Niton Road, Rookley	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
The Fairway, Lake	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Watery Lane, Newchurch	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
The Broadway, Totland	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Alverstone Road, Newchurch	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Chale Street, Chale	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Main Road, Newbridge	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Carisbrooke Road, Newport	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Sandown Road, Shanklin	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Sandown Road, Lake	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Lake Hill, Lake	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Kings Road, Bembridge	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Calbourne Road, Newport	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
High Street, Carisbrooke	Alvington Road	Clatterford Road	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
New Road, Gatcombe	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Hillis Gate Road, Northwood	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Summers Lane, Totland	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Caesars Road, Newport	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Eddington Road, St Helens	Entire Length	Entire Length	29-Dec	29-Mar	Carriageway Maintenance (to occur 1-15 days within period)
Upton Road, Ryde	Pound Mead	Windmill Close	13-Nov	29-Mar	Utility Works
Angelica Grove, Newport	Entire Length	Entire Length	18-Mar	31-Mar	Development Works
Pennycress Drive, Newport	Entire Length	Entire Length	18-Mar	31-Mar	Development Works
Lavendar Way, Newport	Entire Length	Entire Length	18-Mar	31-Mar	Development Works
Godric Road, Newport	Wintergreen Gardens	Foundry Road	18-Mar	31-Mar	Development Works
Castle Street, East Cowes	Ferry Road	Dover Street	23-Feb	05-Apr	Carriageway Maintenance (1-15 days within period)
York Avenue, East Cowes	Castle Street	Ferry Road	23-Feb	05-Apr	Carriageway Maintenance (1-15 days within period)
Church Road, Shanklin	Entire Length	Entire Length	23-Feb	05-Apr	Carriageway Maintenance (1-15 days within period)
Brighstone Road, Brook	Ridget Lane	Brighstone Footpath 46	18-Mar	16-Apr	Utility Works
Blackbridge Road, Freshwater	Entire Length	Entire Length	08-Mar	19-Apr	Footway Maintenance g (two weeks within period)

Lower Green Road, St Helens	Entire Length	Entire Length	08-Mar	19-Apr	Footway Maintenance g (two weeks within period)
Swains Road, Bembridge	Entire Length	Entire Length	08-Mar	19-Apr	Carriageway Maintenance (1-5 days within period)
Weston Lane, Totland	Entire Length	Entire Length	08-Mar	19-Apr	Carriageway Maintenance (1-5 days within period)
Lower Green Road, St Helens	Entire Length	Entire Length	08-Mar	19-Apr	Carriageway Maintenance (1-5 days within period)
Quay Lane, Brading	Entire Length	Entire Length	08-Mar	19-Apr	Carriageway Maintenance (1-5 days within period)
St James Street, Ryde	Entire Length	Entire Length	08-Mar	19-Apr	Carriageway Maintenance (1-5 days within period)
Market Street, Ryde	Entire Length	Entire Length	08-Mar	19-Apr	Carriageway Maintenance (1-5 days within period)
Brocks Copse Road, Wootton	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Alverstone Road, Newchurch	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Nettlestone Green, Nettlestone	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Nettlestone Hill, Seaview	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Halletts Shute, Yarmouth	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Shanklin Road, Godshill	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
School Road, Godshill	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
High Street, Godshill	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Main Road, Rookley	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
West Street, Godshill	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Whitwell Road, Godshill	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Ashey Road, Godshill	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Green Lane, Brading	Entire Length	Entire Length	19-Jan	19-Apr	Investigation Works (for one day within period)
Ash Road, Newport	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Ashley Way, Brighstone	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Pippins Close, Brighstone	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Shippards Road, Brighstone	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Sirenia Close, Brighstone	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Wilberforce Road, Brighstone	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Meadows Close, Brighstone	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Betty Haunt Lane, Newport	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Queens Road, Freshwater	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Brookside Road, Freshwater	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Rew Street, Gurnard	Entire Length	Entire Length	15-Mar	26-Apr	Carriageway Maintenance (to occur 1-5 days within period)
Southgrove Road, Ventnor	Macrocarpa Road	48 metres southbound of junction	09-Feb	10-May	Collapsed wall
Leeson Road, Ventnor	Entire Length	Entire Length	16-Feb	31-May	Landslip (ongoing monitoring)
Bath Road, Ventnor	Entire Length	Entire Length	16-Feb	28-Jun	Wall Collapse
Godshill Footpath 31, Godshill	Lesslane Lane	Shanklin Road	16-Feb	28-Jun	Bank Erosion
Shanklin & Sandown Footpath 60	Entire Length	Entire Length	16-Feb	28-Jun	Landslip

Lake Slipway	Entire Length	Entire Length	16-Feb	28-Jun	Landslip
Pyle Shute, Chale	Newman Lane	Southdown	16-Feb	28-Jun	Landslip
Cockleton Lane, Gurnard	Pallance Road	Hilton Road	11-Mar	05-Jul	Utility Works
Arreton Road, Arreton	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Hale Common, Arreton	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Blackwater Hollow, Newport	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Merstone Lane, Godshill	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Highwood Lane, Rookley	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Main Road, Rookley	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Carter Road, Ryde	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Sandy Lane, Newport	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Pallance Road, Northwood	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Chequers Inn Road, Rookley	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Whitcombe Road, Newport	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Appleford Road, Chale	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Long Lane, Newport	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Bullys Hill, Brading	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Brading Down Road, Brading	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Mersley Down Road, Brading	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Downs Road, Arreton	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Lower Road, Brading	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
West Lane, Brading	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Green Lane, Brading	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Lower Knighton Lane, Newchurch	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Brook Shute, Brighstone	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Blythe Shute, Chale	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Burnt House Lane, Newport	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Elm Lane, Calbourne	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Pixley Hill, Freshwater	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Clarendon Road, Shanklin	Entire Length	Entire Length	08-Mar	08-Jul	Carriageway Maintenance (1-15 days within period)
Ventnor Footpath 83, Ventnor	Flowers Book	Approx 52 metres	17-Jan	16-Jul	Landslip
Main Road, Brighstone	(approximately ten metres either side of the new eastern Cotton Grove access to Blanchards Housing Development).		14-Apr	10-Oct	Emergency Access to Development. (No Waiting).
Esplanade, East Cowes	380 metres to the northeast of Cambridge Road	End of the highway	17-Jun	17-Dec	Closed due to land slide
Appley Steps, Shanklin	Entire Length	Entire Length	15-Jan	12-Jan-25	Safety and Repairs

Osborne Steps, Shanklin	Entire Length	Entire Length	15-Jan	12-Jan-25	Safety and Repairs
Eastcliff Promenade, Shanklin	Entire Length	Entire Length	15-Jan	12-Jan-25	Safety and Repairs