

<b>Service Provider Programme - Island Roads Works Weekly Programme Update</b>				
Week Commencing Monday 23rd March 2020				
<b>Carriageway Resurfacing Works</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Dunsbury Farm Lane, Brook	For exact start & finish dates, please refer to		Road Closure - Day Works	
Gladices Lane, Chale	Service Provider Programme - Resurfacing		Road Closure - Day Works	
<b>Pre / Post Works</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Nunwell Farm Lane, Brading	Mon 23/03/2020	Fri 27/03/2020	Road Closure / 07:30 - 16:00	Drainage & ditching works / pre surfacing works
Thorley Road, Thorley	Mon 23/03/2020	Fri 27/03/2020	2 way lights / 07:30 - 16:00	Kerbing works / post surfacing works
Ridget Lane, Brighthstone	Mon 23/03/2020	Fri 27/03/2020	Give & Take / 07:30 - 16:00	Verge fill / post surfacing works
Leeson Road, Ventnor	Mon 23/03/2020	Fri 27/03/2020	Give & Take / 07:30 - 16:00	Kerbing works / post surfacing works
Wyatts Lane, Northwood	Mon 23/03/2020	Fri 27/03/2020	Give & Take / 07:30 - 16:00	Gully adjustment / post surfacing works
Peacock Hill, Bembridge - near Hillway Road	Mon 23/03/2020	Fri 27/03/2020	Two way lights / 07:30 - 17:00	Drainage works / post surfacing works
<b>Footway</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Halletts Shute / Bridge Road, Yarmouth	Wed 11/03/2020	Fri 27/03/2020	2 way lights / 09:30 - 15:30 (depending on location of works)	Scheme delayed due to staff sickness
Hooke Hill, Freshwater	Mon 02/03/2020	Fri 27/03/2020	3 way lights / At all times	Scheme delayed due to staff sickness
Nodes Road, Northwood	Thu 19/03/2020	Wed 01/04/2020	2 way lights / 09:30 - 15:30	
Colwell Chine Road, Colwell	Thu 19/03/2020	Wed 01/04/2020	2 way lights / At all times	
<b>Utility Coring</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Arthur Street, Ryde	Fri 27/03/2020	Fri 27/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Southern Water
Avenue Road, Freshwater	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	BT
Binstead Road, Ryde	Fri 27/03/2020	Fri 27/03/2020	Give & Take & No Parking Cones / 09:30 - 16:00	Southern Water
Birchmore Lane, Newport	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Island Roads
Blacklands Lane, Newport	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Island Roads
Cedar Drive, Shanklin	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Wessex Replacement
Chale Street, Chale	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Southern Water
Church Hill, Godshill	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Southern Water
Daniel Street, Ryde	Fri 27/03/2020	Fri 27/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Southern Water
High Street, Shanklin	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 09:30 - 16:00	BT
Leed Street, Sandown	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	SGN
Millers Lane, Newport	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Wightfibre
Mount Pleasant Road, Newport	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	SGN
Newport Road, Northwood	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 09:30 - 16:00	SGN
Sandown Road, Lake	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 09:30 - 16:00	Southern Water
St Johns Road, Wroxall	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 09:30 - 16:00	Southern Water
Upper Green Road, St Helens	Fri 27/03/2020	Fri 27/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	SSEN
Ventnor Road, Whitwell	Thur 26/03/2020	Thur 26/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	Southern Water
Ward Avenue, Cowes	Wed 25/03/2020	Wed 25/03/2020	Give & Take & No Parking Cones / 07:00 - 18:00	SGN
<b>LTP / LVC</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Kings Road, Bembridge	Mon 23/03/2020	Sun 19/04/2020	Three way lights / At all times	
	Mon 20/04/2020	Fri 24/04/2020	Road Closure / 06:00 - 18:00	LTP108 Junction Improvements / Two weeks work
<b>Structures</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Alpine Road, Ventnor - Retaining wall R918	Tue 24/03/2020	Thu 26/03/2020	Two way lights / 09:00 - 16:00	Structures works / Three days work
Dudley Road Car Park, Ventnor	Mon 23/03/2020	Tue 31/03/2020	Signing and Guarding / At all times	Steps renewal / A weeks work
Carisbrooke Road, Newport - R303	Sat 28/03/2020	Sun 29/03/2020	Road Closure / 07:00 - 17:00	Structure works / Two days work
<b>O&amp;M</b>				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Carisbrooke Road, Newport - o/s garage & opp marked in yellow	Mon 23/03/2020	Mon 23/03/2020	Three way lights / 09:30 - 15:30	Carriageway repairs / A days work
Newport Road, Ventnor - opp no 1 Ash Court, on the zebra crossing	Mon 23/03/2020	Tue 24/03/2020	Two way lights / 09:30 - 15:30	Ironwork repairs / A days work
Whitwell Road, Godshill - Just before j/w Roud Road next to bus stop	Mon 23/03/2020	Wed 25/03/2020	Road Closure / 09:00 -16:00	Carriageway repairs / A days work
St Johns Hill, Ryde - Adj to the bridge	Mon 23/03/2020	Wed 25/03/2020	Two way lights / 09:30 - 15:30	Tree works / Two days work
St Johns Road, Shanklin - opp no 2a	Mon 23/03/2020	Wed 25/03/2020	Four way lights / 09:30 - 15:30	Carriageway repairs / A days work
St Johns Road, Shanklin - j/w Victoria Road	Mon 23/03/2020	Wed 25/03/2020	Three way lights / 09:30 - 15:30	Footway repairs / A days work
Winkle Street, Calbourne - various locations	Mon 23/03/2020	Wed 25/03/2020	Road Closure / 09:00 - 16:00	Carriageway repairs / A days work
St Georges Approach, Newport - j/w Medina Avenue	Mon 23/03/2020	Wed 25/03/2020	Three way lights / 19:30 - 23:59	Ironwork repairs / An evenings work
Upper Green Road, St Helens - At the green by Hillgrove cottage	Mon 23/03/2020	Wed 25/03/2020	Road Closure / 09:00 - 16:00	Drainage works / 2 days work
School Green Road, Freshwater - Near All Saints primary school	Mon 23/03/2020	Fri 27/03/2020	Three way lights / 09:00 - 16:00	Bus shelter / Up to 5 days work
Military Road, Freshwater - various locations	Mon 23/03/2020	Fri 27/03/2020	Two way lights / 09:00 - 16:00	Street furniture works / A days work
Ventnor Road, Whitwell - various locations	Mon 23/03/2020	Fri 27/03/2020	Two way lights / 09:00 - 16:00	Street furniture works / A days work
Clatterford Road, Newport - o/s no 68 and no 110	Tue 24/03/2020	Thu 26/03/2020	Two way lights / 09:00 - 16:00	Carriageway repairs / A days work
Broadway, Sandown - near The Heights	Tue 24/03/2020	Thu 26/03/2020	Four way lights / 09:30 - 15:30	Street furniture and footway repairs / A days work
Downend Road, Newport - Between Hare and Hounds, and Arretton Cross	Tue 24/03/2020	Thu 26/03/2020	Two way lights / 09:30 - 15:30	Ironwork repairs / A days work
Alpine Road, Ventnor - From Grove House to Algemon house	Tue 24/03/2020	Thu 26/03/2020	Road Closure / 09:00 - 16:00	Carriageway repairs / A days work
Eddington Road, St Helens - Between Nodes point and Attril Corner	Wed 25/03/2020	Thu 26/03/2020	Two way lights / 09:00 - 16:00	Tree pruning works / A days work
Forest Road, Newport - opp Snows BMW	Wed 25/03/2020	Fri 27/03/2020	Two way lights / 09:30 - 15:30	Street furniture works / A days work
Avenue Road, Sandown - Round a drain cover on roundabout	Wed 25/03/2020	Fri 27/03/2020	Three way lights / 09:30 - 15:30	Ironwork repairs / A days work
Carpenters Road, Brading - Near Isabel Cottage	Wed 25/03/2020	Fri 27/03/2020	Two way lights / 09:00 - 16:00	Drainage works / A days work
North Walk, Ryde - between lifeboat station and traffic calming	Wed 25/03/2020	Fri 27/03/2020	Road Closure / 09:00 -16:00	Carriageway repairs / A days work
Broadway, Sandown - Adj to Jewsons on roundabout	Wed 25/03/2020	Fri 27/03/2020	Three way lights / 09:30 - 15:30	Ironwork repairs / A days work
Granville road, Cowes - Jct Park Road	Wed 25/03/2020	Fri 27/03/2020	Four way lights / 09:00 - 16:00	Carriageway repairs / A days work
Brading Road, Ryde - Outside Mcdonalds	Wed 25/03/2020	Fri 27/03/2020	Two way lights / 09:30 - 15:30	Ironwork repairs / A days work
Woodside Avenue, Newchurch - o/s no 7	Wed 25/03/2020	Fri 27/03/2020	Give and take / 09:00 - 16:00	Ironwork repairs / A days work
Brading Road, Ryde - After Barketts Green Farm	Wed 25/03/2020	Fri 27/03/2020	Two way lights / 09:30 - 15:30	Ironwork repairs / A days work
Havenstreet Main Road, Havenstreet - both side of the bridge	Mon 30/03/2020	Tue 31/03/2020	Road Closure / 09:00 -16:00	Street furniture works / A days work
Rowridge Lane, Newport - from the bottom barn up to the top barn	Mon 30/03/2020	Wed 01/04/2020	Road Closure / 09:00 - 16:00	Carriageway repairs / A days work
Seaview Lane, Nettlestone - various locations	Mon 30/03/2020	Wed 01/04/2020	Road Closure / 09:00 - 16:00	Carriageway repairs / A days work
Clarence Road, Wroxall - o/s no 49 and no 23	Tue 31/03/2020	Thur 02/04/2020	Road Closure / 09:30 - 15:30	Ironwork repairs / A days work
Newport Shute, Arretton - approx 100m up from Lime Kin Shute	Wed 01/04/2020	Fri 03/04/2020	Road Closure / 09:00 -16:00	Carriageway repairs / A days work
Brook Road, Shanklin - between Carter Avenue and Collingwood Road	Wed 01/04/2020	Fri 03/04/2020	Road Closure / 09:00 -16:00	Carriageway repairs / A days work
St Lawrence Shute, Whitwell - approx 20m to 80m from Whitwell Road	Wed 01/04/2020	Fri 03/04/2020	Road Closure / 09:00 -16:00	Carriageway repairs / A days work
College Close, Sandown - north spur	Wed 01/04/2020	Fri 03/04/2020	Road Closure / 19:30 - 23:00	Carriageway repairs / An evenings work