

Service Provider Programme - Island Roads Works Weekly Programme Update				
Monday 26th October 2020				
Carriageway Resurfacing Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Seaview Lane, Nettlestone	For exact start & finish dates, please refer to Service Provider Programme - Resurfacing		Road Closure - Day Works	
Queens Road, Shanklin			Road Closure - Day Works	
Castle Road, Wroxall			Road Closure - Day Works	
Arthur Street, Ryde			Road Closure - Day Works	
Node Close, Ryde			Road Closure - Day Works	
Forest Road, Newport	Wed 28/10/2020	Thu 29/10/2020	Road Closure / 19:30 - 06:00	Carriageway strengthening works
Baring Road, Cowes	Mon 02/11/2020	Fri 13/11/2020	Road Closure / At all times	Carriageway strengthening works
Major Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Seaview Lane, Nettlestone	Mon 19/10/2020	Wed 28/10/2020	Road Closure / At all times	Carriageway strengthening
Seaview Lane, Nettlestone	Mon 19/10/2020	Wed 28/10/2020	Road Closure / At all times	Carriageway strengthening
Bennet Street, Ryde	Mon 26/10/2020	Fri 30/10/2020	Road Closure / At all times	Carriageway strengthening
Bennet Street, Ryde	Mon 09/11/2020	Fri 20/11/2020	Road Closure / At all times	Carriageway strengthening
Luccombe Road, Shanklin	Mon 02/11/2020	Fri 13/11/2020	Road Closure / 09:30 - 16:30	Carriageway strengthening
Pre & Post Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Marlborough Road, Ventnor	Thu 22/10/2020	Mon 26/10/2020	Signing & Guarding / 07:30 - 16:00	Channel works / post resurfacing
Surbiton Grove, Ryde	Thu 22/10/2020	Mon 26/10/2020	Signing & Guarding / 07:30 - 16:00	Kerbing works / post surfacing
York Road, Newport	Thu 22/10/2020	Mon 26/10/2020	Signing & Guarding / 07:30 - 16:00	Kerbing works / post surfacing
Lugley Street, Newport	Mon 26/10/2020	Fri 06/11/2020	Signing & Guarding / 19:30 - 06:00	Channel works / post resurfacing
Minor Carriageway Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Deacons Lane, Ryde	Tue 27/10/2020	Thu 29/10/2020	Signing & Guarding / 07:30 - 16:00	Verge fill
Culver Down Road, Bembridge	Thu 29/10/2020	Mon 02/11/2020	Signing & Guarding / 07:30 - 16:00	Verge fill
Muggleton Lane, Brighstone	Mon 09/11/2020	Wed 11/11/2020	Road Closure / 07:30 - 16:00	Verge fill & haunch repair
Rectory Lane, Gatcombe	Thu 12/11/2020	Mon 16/11/2020	Road Closure / 07:30 - 16:00	Verge fill & haunch repair
Hill Place Lane, Yarmouth	Fri 13/11/2020	Tue 17/11/2020	Road Closure / 07:30 - 16:00	Verge fill & haunch repair
Footway Resurfacing Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Old Road, East Cowes	Mon 19/10/2020	Fri 30/10/2020	Multi-way lights / At all times	
Old Road, East Cowes	Wed 21/10/2020	Tue 03/11/2020	Multi-way lights / At all times	
Accessibility Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Baring Road, Cowes - j/w Lammas Close	Mon 26/10/2020	Fri 30/10/2020	Give & Take / 06:00 - 22:00	Installation of uncontrolled dropped crossing
Baring Road, Cowes - j/w Pine Tree Close	Mon 02/11/2020	Fri 06/11/2020	Give & Take / 06:00 - 22:00	Installation of uncontrolled dropped crossing
Ward Avenue, Cowes - j/w Baring Road	Mon 09/11/2020	Fri 13/11/2020	Give & Take / 06:00 - 22:00	Installation of uncontrolled dropped crossing
Powered Apps				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
St Georges Way, Newport - between Furrongs and St Georges r/b	Wed 28/10/2020	Wed 28/10/2020	Give & Take / 19:30 - 22:30	Excavation, relocation & reinstatement of 2 columns
Utility Coring				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Arthur Street, Ryde	Fri 30/10/2020	Fri 30/10/2020	Give & Take & NPC / 07:00 - 18:00	Southern Water
Avenue Road, Freshwater	Wed 28/10/2020	Wed 28/10/2020	Give & Take & NPC / 07:00 - 18:00	BT
Binstead Road, Ryde	Fri 30/10/2020	Fri 30/10/2020	Give & Take & NPC / 09:30 - 16:00	Southern Water
Blacklands Lane, Newport	Wed 28/10/2020	Wed 28/10/2020	Give & Take & NPC / 07:00 - 18:00	Island Roads
Cedar Drive, Shanklin	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 07:00 - 18:00	Wessex Replacement
Chale Street, Chale	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 07:00 - 18:00	Southern Water
Church Hill, Godshill	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 07:00 - 18:00	Southern Water
Daniel Street, Ryde	Fri 30/10/2020	Fri 30/10/2020	Give & Take & NPC / 07:00 - 18:00	Southern Water
High Street, Shanklin	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 07:00 - 18:00	BT
Leed Street, Sandown	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 07:00 - 18:00	SGN
Millers Lane, Newport	Wed 28/10/2020	Wed 28/10/2020	Give & Take & NPC / 07:00 - 18:00	WightFibre
Mount Pleasant Road, Newport	Wed 28/10/2020	Wed 28/10/2020	Give & Take & NPC / 07:00 - 18:00	SGN
Newport Road, Northwood	Wed 28/10/2020	Wed 28/10/2020	Give & Take & NPC / 09:30 - 16:00	SGN
Sandown Road, Lake	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 09:30 - 16:00	Southern Water
St Johns Road, Wroxall	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 09:30 - 16:00	Southern Water
Upper Green Road, St Helens	Fri 30/10/2020	Fri 30/10/2020	Give & Take & NPC / 07:00 - 18:00	SSEN
Ventnor Road, Whitwell	Thu 29/10/2020	Thu 29/10/2020	Give & Take & NPC / 07:00 - 18:00	Southern Water
Ward Avenue, Cowes	Wed 28/10/2020	Wed 28/10/2020	Give & Take & NPC / 07:00 - 18:00	SGN
Structures				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
B314 RW Cycle Track from Sandown to Newport	Mon 02/11/2020	Fri 13/11/2020	Cycle Track Closure / at all times	Structures works / 6 weeks work
O&M				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Colwell Chine Road, Totland - o/s Norland & Tanglin	Mon 26/10/2020	Wed 28/10/2020	Road Closure / 08:00 - 23:00	CCTV Survey / One shift's work
Fraser Path, Cowes - behind No 86 Nelson Drive	Mon 26/10/2020	Mon 26/10/2020	Road Closure / 08:00 - 16:00	Arboricultural contractor / One shift's work
Ventnor Road, Newchurch - approx 100m east of Princelett Cross	Mon 26/10/2020	Wed 28/10/2020	Two way lights / 09:30 - 15:30	Verge maintenance / One shift's work
Victoria Avenue, Shanklin - near j/w Windsor Drive	Mon 26/10/2020	Wed 28/10/2020	Two way lights / 09:30 - 15:30	Carriageway repairs / One shift's work
Forest Road, Newport - near Sydenhams	Mon 26/10/2020	Wed 28/10/2020	Two way lights / 08:00 - 23:00	Carriageway repairs / One shift's work
Niton Road, Rookley - near Chequers Inn pub	Mon 26/10/2020	Wed 28/10/2020	Three way lights / 08:00 - 23:00	Drainage works / One shift's work
Whiteoak Lane, Porchfield - approx 190m west of London Farm	Tues 27/10/2020	Tues 27/10/2020	Road Closure / 08:00 - 16:00	Arboricultural contractor / One shift's work
Burnt House Lane, Newport - o/s Green Acres Farm	Wed 28/10/2020	Fri 30/10/2020	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
Merrie Gardens, Lake - o/s No 16	Wed 28/10/2020	Fri 30/10/2020	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
Seaview Lane, Nettlestone - j/w Rowantree Drive	Wed 28/10/2020	Friday 30/10/2020	Two way lights + NPC / 08:00 - 23:00	Carriageway repairs / One shift's work
Long Lane, Newport - o/s Standen Cottage	Wed 28/10/2020	Friday 30/10/2020	Two way lights / 8:00 - 23:00	Arboricultural contractor / One shift's work
Broadway Crescent, Binstead - o/s 120	Wed 28/10/2020	Friday 30/10/2020	Give and Take / 08:00 - 23:00	Carriageway repairs / One shift's work
Little Whitehouse Road, Calbourne - south of Thorness Lane	Wed 28/10/2020	Friday 30/10/2020	Two way lights / 08:00 - 23:00	Carriageway repairs / One shift's work
Upton Road, Ryde - o/s No 68	Wed 28/10/2020	Friday 30/10/2020	Two way lights + NPC / 08:00 - 23:00	Footway repairs / One shift's work
Lane End Road, Bembridge - o/s Magnolia End	Thurs 29/10/2020	Thurs 29/10/2020	Two way lights / 09:30 - 15:30	Arboricultural contractor / One shift's work
Lime Kiln Shute, Newchurch - approx 150m north-east of Mersley Lane	Fri 30/10/2020	Mon 02/11/2020	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
Bullies Hill, Brading - near j/w The Mall	Mon 02/11/2020	Tue 03/11/2020	Road Closure / with Survey works	Street furniture repairs / One shift's work
Harvey Close, East Cowes - o/s No 1, 2 & 6	Mon 02/11/2020	Wed 04/11/2020	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
Recreation Ground Road, Newport - j/w Wilver Road	Wed 04/11/2020	Fri 06/11/2020	Road Closure / 08:00 - 23:00	Footway repairs / One shift's work
Bonchurch Shute, Ventnor - o/s Whitegates and Capheaton	Wed 04/11/2020	Fri 06/11/2020	Road Closure / 08:00 - 16:00	CCTV Survey / One shift's work
Cranleigh Path, Northwood - near Selman Gardens footpath	Thur 05/11/2020	Thur 05/11/2020	Road Closure / 08:00 - 16:00	Arboricultural contractor / One shift's work