

Service Provider Programme - Island Roads Works Weekly Programme Update				
Week Commencing Monday 4th January 2021				
Carriageway Inspection Survey				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Whitwell Road, Godshill / Godshill Road, Whitwell	Thu 07/01/2021	Thu 07/01/2021	Road Closure / 09:30 - 16:00	
Footway Resurfacing Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Nodes Road, Northwood	Mon 04/01/2021	Fri 15/01/2021	Multi Way lights / 09:30 - 15:30	
Tuttons Hill, Cowes	Mon 04/01/2021	Fri 15/01/2021	Multi Way lights / At all times	
Fellows Road, Cowes	Mon 04/01/2021	Fri 15/01/2021	Signing & Guarding / 07:00 - 17:00	
Tuttons Hill, Cowes	Fri 08/01/2021	Thu 21/01/2021	Multi Way lights / At all times	
Nodes Road, Northwood	Fri 15/01/2021	Thu 28/01/2021	Multi Way lights / 09:30 - 15:30	
Pre & Post Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Pitt Street, Ryde	Mon 04/01/2021	Fri 15/01/2021	Signing & Guarding / 07:00 - 17:00	Channel repair / post surfacing
St Johns Avenue, Ryde	Mon 04/01/2021	Fri 15/01/2021	Signing & Guarding / 07:00 - 17:00	Channel repair / post surfacing
Priory Road, Shanklin	Mon 04/01/2021	Fri 15/01/2021	Signing & Guarding / 07:00 - 17:00	Channel repair / post surfacing
Princes Way, Shanklin	Wed 06/01/2021	Fri 08/01/2021	Signing & Guarding / 07:00 - 17:00	Kerbing works / post surfacing
Seaview Lane, Nettlestone	Wed 06/01/2021	Fri 08/01/2021	Signing & Guarding / 07:00 - 17:00	Channel repair / post surfacing
Powered Apparatus Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Moreton Road, Brading	Mon 04/01/2021	Fri 08/01/2021	Give & Take / 09:30 - 16:00	Resetting of chamber covers in footway x 2
Accessibility Improvement Works (Phase 2)				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Queens Road, Cowes - opp No 43	Mon 11/01/2021	Fri 15/01/2021	Give & Take / 06:00 - 22:00	
Culver Parade, Sandown - access to Sandham Gardens	Mon 18/01/2021	Fri 22/01/2021	Give & Take / 06:00 - 22:00	
Springvale Road, Seaview - by the Pumping Station	Mon 25/01/2021	Fri 29/01/2021	Give & Take / 06:00 - 22:00	
Carvel Lane j/w High Street, Cowes	Mon 01/02/2021	Fri 05/02/2021	Give & Take / 06:00 - 22:00	
Orchard Street j/w St James Street, Newport	Mon 08/02/2021	Fri 12/02/2021	No carriageway incursion / 06:00 - 22:00	
Chapel Street j/w St James Street, Newport	Mon 15/02/2021	Fri 19/02/2021	Two way lights / 06:00 - 22:00	
Structures				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
B231 Alresford Road, Shanklin - footbridge	Mon 11/01/2021	Fri 05/03/2021	Footpath closure / At all times	Footbridge refurbishment / 7 weeks work
B230 Sandown Road, Lake - footbridge	Tue 12/01/2021	Thu 11/02/2021	Road closures & Footway closure / 09:00 - 17:00 on specified days Two way lights / At all times	Footbridge refurbishment / 4 weeks work
O&M				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Copse Lane, Freshwater - o/s 2 Laburnum Cottage	Mon 04/01/2021	Mon 04/01/2021	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
Whitcombe Road, Newport - o/s Whitcombe Manor	Mon 04/01/2021	Tue 05/01/2021	Road Closure / 08:00 - 16:00	Arboricultural contractor / One shift's work
Whitcombe Road, Newport - o/s Whitcombe Manor Farm	Mon 04/01/2021	Tue 05/01/2021	Road Closure / 08:00 - 16:00	Arboricultural contractor / One shift's work
Downend Road, Newport - approx 30m south of Robin Hill roundabout	Mon 04/01/2021	Tues 05/01/2021	Four Way Lights / 09:30 - 15:30	Arboricultural contractor / One shift's work
Wilmington Lane, Freshwater - by Public Footpath Y1	Mon 04/01/2021	Wed 06/01/2021	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
Greenways, Binstead - between No 27 and No 31	Tue 05/01/2021	Thu 07/01/2021	Road Closure / 08:00 - 23:00	Carriageway works / One shift's work
Wolverton Lane, Shorwell - 50m west of Doctors Lane	Tue 05/01/2021	Thu 07/01/2021	Road Closure / 08:00 - 23:00	Carriageway repairs / One shift's work
High Street, Whitwell - j/w Kemming Road	Tue 05/01/2021	Thu 07/01/2021	Three Way Lights / 08:00 - 16:00	Drainage works / One shift's work
Little Whitehouse Road, Calbourne - o/s Sulva	Tue 05/01/2021	Thu 07/01/2021	Two Way Lights / 08:00 - 23:00	Carriageway repairs / One shift's work
Gully Road, Nettlestone - o/s San Quinton & Bramble Cross	Tue 05/01/2021	Fri 08/01/2021	Road Closure / 08:00 - 16:00	Arboricultural contractor/ Four shift's work
Avenue Road, Sandown - j/w Broadway and Avenue Road	Tue 05/01/2021	Thu 07/01/2021	Three Way Lights / 09:30 - 15:30 or 19:30 to 23:00	Street furniture repairs / One shift's work
Forest Road, Newport - approx 100m before Forest View	Wed 06/01/2021	Fri 08/01/2021	Two Way Lights / 08:00 - 23:00	Carriageway repairs / One shift's work
St George's Way, Newport - j/w Burnt House Lane	Wed 06/01/2021	Wed 06/01/2021	Three way Lights / 09:30 - 15:30	Arboricultural contractor / One shift's work

Buckland Gardens, Ryde - o/s No 18 and No 24	Wed 06/01/2021	Fri 08/01/2021	Road Closure / 08:00 - 23:00	Carriageway and ironwork repairs / One shift's work
Blacklands Lane, Newport - B177 Blacklands Bridge	Wed 06/01/2021	Fri 08/01/2021	Road Closure / 08:00 - 16:00	Structures Work / Two shift's work
Yarmouth Road, Cranmore - near Wing Cottage	Thu 07/01/2021	Fri 08/01/2021	Road Closure / 08:00 - 16:00	Arboricultural contractor / Two shift's work