

Service Provider Programme - Island Roads Works Weekly Programme Update				
Week Commencing: Monday 21st November 2022				
Footway Resurfacing Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Undercliff Drive, Ventnor	Thu 10/11/2022	Fri 02/12/2022	Multi way lights / At all times	
Malborough Road, Ryde	Mon 14/11/2022	Fri 23/12/2022	Multi way lights / At all times	
Rectification Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
Gills Cliff Road, Ventnor	Wed 16/11/2022	Fri 02/12/2022	Road Closure / At all times	
LVC / LTP Works				
Location	Estimated Start	Estimated Finish	Traffic Management	Details & Explanation
			Signing & Guarding on Esplanade between Bus Station and Quay Road / At all times Western Gardens / various pedestrian restrictions / At all times Contraflow on Esplanade between Union Street & George Street (southern carriageway) Road closure on Esplanade between new pier access road and old pier access road	
Esplanade, Ryde - between Dover Street & Western Gardens	Mon 04/04/2022	Fri 30/12/2022	One-way in St Thomas Street (westbound)	Ryde Transport Interchange
Sandown Road, Lake - o/s No 100	Mon 17/10/2022	Fri 06/01/2023	Two way lights / At all times	Retaining wall repairs / 10 weeks work
Priory Drive, Nettlestone - o/s Lone Oak	Mon 21/11/2022	Mon 21/11/2022	Two-way lights / 08:00 - 16:00	Arboricultural contractor / Three shift's work
Great Preston Road, Ryde - between Nicholson Road and Smallbrook Lane	Mon 21/11/2022	Wed 23/11/2022	Two way lights / 08:00 - 16:00	Drainage Survey / One week's work
Structures				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
	Mon 01/03/2021	Sun 20/11/2022	One way / At all times	Structures works / Ongoing
Esplanade, Ventnor - o/s The Spyglass Inn - R1067/8/9	Mon 21/11/2022	Fri 12/05/2023	Road Closure / At all times	Retaining wall works / Twenty eight week's work
Belgrave Road, Ventnor - between Esplanade Road & Alpine Road	Mon 18/10/2021	Fri 23/12/2022	Road Closure / At all times	Wall reconstruction / Ongoing
Bellevue Road, Ventnor - R905, R907	Mon 12/09/2022	Fri 23/12/2022	Road Closure / At all times	Retaining wall works / Six week's work
The Mall, Brading - R1521	Mon 03/10/2022	Fri 25/11/2022	Two way lights / At all times	Retaining wall works / Seven week's work
St Catherine Street, Ventnor - R1109, R1114, R1110	Mon 03/10/2022	Fri 25/11/2022	Road Closure / At all times	Retaining wall works / Eight week's work
Alverstone Road, Sandown - B216	Mon 31/10/2022	Fri 23/12/2022	Road Closure / At all times	Bridge works / Eight week's work
Spencer Road, Ryde - R662	Thu 14/11/2022	Wed 23/11/2022	Three way lights / at all times	Retaining wall works / One week's work
Ashey Road, Ryde - B188	Mon 14/11/2022	Fri 25/11/2022	Signing and Guarding / at all times	Bridge works / One week's work
Littleton Close, Ventnor - R1135	Mon 21/11/2022	Fri 02/12/2022	Signing and Guarding / At all times	Retaining wall works / Two week's work
Leeson Road, Ventnor - R131, R130, R132, R133 & R134	Mon 21/11/2022	Fri 23/12/2022	Two way lights / At all times	Retaining wall works / Six week's work
Morton Common/Road, Sandown B219	Mon 21/11/2022	Fri 23/12/2022	Two Way Lights / At all times	Parapet, masonry Upgrade / 4 weeks work
Madeira Road, Ventnor - R1092, R1093	Mon 28/11/2022	Fri 02/12/2022	Road Closure / At all times	Retaining wall works / One week's work
Beaconsfield Road, Ventnor - R1176	Mon 28/11/2022	Fri 23/12/2022	Signing and guarding / 08:00 -16:00	Strengthening / 4 weeks work
Marvel Lane, Newport - B420	Mon 21/11/2022	Fri 23/12/2022	Signing and guarding / 08:00 -16:00	Bridge works / 1 week's work
Park Avenue, Ventnor - R976	Mon 28/11/2022	Fri 02/12/2022	Signing and guarding / 08:00 -16:00	Retaining wall works / 1 week's work
St Catherine Street, Ventnor - R1111	Mon 05/12/2022	Tue 06/12/2022	Parking restrictions and footway closure / At all times	Retaining wall works / Two day's work
Undercliff Drive, Ventnor - R1151	Mon 05/12/2022	Fri 23/12/2022	Two-way light / At all times	Retaining wall works / Two week's work
South Street, Ventnor - R1099	Wed 07/12/2022	Thu 08/12/2022	Parking restrictions and signing and guarding / At all times	Retaining wall works / Two day's work
The Causeway, Freshwater - B403	Mon 19/12/2022	Fri 23/12/2022	Closure / At all times	Parapet works / One week's work
Utility Coring				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation
Baring Road, Cowes	Thu 24/11/2022	Thu 24/11/2022	Two way light or Stop & Go / 08:00 - 18:00	Southern Water
Foxes Road, Newport	Thu 24/11/2022	Thu 24/11/2022	Two way light or Stop & Go / 08:00 - 18:00	BT
Highwood Lane, Rookley	Thu 24/11/2022	Thu 24/11/2022	Two way light or Stop & Go / 08:00 - 18:00	Southern Water
Monkton Street, Ryde	Thu 24/11/2022	Thu 24/11/2022	Two way light or Stop & Go / 08:00 - 18:00	SGN
Simeon Street, Ryde	Thu 24/11/2022	Thu 24/11/2022	Two way light or Stop & Go / 08:00 - 18:00	Southern Water
Whippingham Road, East Cowes	Thu 24/11/2022	Thu 24/11/2022	Two way light or Stop & Go / 08:00 - 18:00	Southern Water
O&M				
Location	Estimated Start	Estimated Finish	Traffic Management	Notes / Explanation/Mitigation