

Dear residents and stakeholders,

We are writing to update you as the Wroxall scheme progresses.

### **Phase 2 Update - High Street, Wroxall - between Manor Road and West Street**

- All works in this phase will be completed by the end of the day on Tuesday, 2nd December 2025.
- If the weather allows, the road markings will be painted during the evening.

### **High Street / St John's Road / Station Road junction**

- This area was planed out on Thursday, 27th November 2025 and base material laid today.
- On Tuesday, 2nd December 2025, we will lay the surface course. This will be undertaken under a set of traffic signals. There may be minor delays during these works, so please leave extra time for appointments.

### **Phase 3 - High Street, Wroxall - between West Street and Station Road, commencing Tuesday, 2nd December 2025**

- Phase 3 road closure will be installed between 17:00 – 18:00 on Tuesday 02<sup>nd</sup> December 2025. If you require use of your vehicle during this time, then please make arrangements to park in an alternative location by 17:00. The Isle of Wight Council Parking Services team has agreed to relax parking restrictions in Wroxall during the works, however you must ensure that you park your vehicle in a safe location, i.e. away from bends, junctions and narrow sections of carriageways. Any vehicle deemed to be causing an obstruction to scheme progress, site traffic, bus services, emergency services or waste collection vehicles will be removed.
- Following the works at the junction of Station Road during the day, we have another opportunity to work an additional shift on this first evening, between 7 pm and approximately 10:00 pm. The works will involve planing out areas of the carriageway in phase 3.
- The Rew Lane closure will be removed, and we encourage residents of West Street and Mountfield Road to use this route during the first few days of phase 3, as we will need to work across the junction of West Street. As soon as the works are clear of this junction, we will move the traffic management to the north of West Street, and access in and out of West Street will be via Upper Ventnor.

- Station Road – vehicular access will be via Whiteley Bank, with the temporary traffic signals remaining at the junction
- Wallis Close - There may be a period when access will be temporarily unavailable depending on the location of excavations. Unfortunately, we are unable to confirm the exact duration at this stage, as the depth and extent of excavation will depend on ground conditions, which can only be assessed once work begins. We have removed the bollards on the corner of Wallis Close in an effort to try and maintain as much access as possible though, please note this access will only be when safety allows.
- Access to and from Castle Road will be via the north (Whiteley Bank).
- Thalia Waste Management requests that your waste is on the kerbside before 7 am on your usual collection day to enable them to be collected.

#### High Street / St John's Road / Castle Road junction

- The current shuttle bus service will not be affected.

Kind regards,

Island Roads

St Christopher House, 42 Daish Way, Newport, Isle of Wight, PO30 5XJ

T: 01983 822440

E: [info@islandroads.com](mailto:info@islandroads.com)

W: [www.islandroads.com](http://www.islandroads.com)

 Island Roads



**Partnership | Excellence | Respect | Innovation | Integrity**

Ringway Island Roads Limited, Albion House, Springfield Road, Horsham West Sussex, RH12 2RW

Registered in England 8108944 VAT No. 321 9318 74



Please consider the environment before printing this e-mail